# Modernization and Migration Management (M3) Playbook

GSA, Unified Shared Services Management

# Introduction

## What is the M3 Framework?

Modernization and Migration Management (M3) is a framework designed to help CFO Act agencies achieve successful outcomes and reduce risk during administrative system and/or service modernizations and migrations. It segments modernizations and migrations into six discrete phases, each of which includes a series of objectives and recommended activities that should be completed by the customer and/or provider organization based on the phase objectives.

The Playbook was developed to help customer and provider organizations apply the M3 Framework. The Playbook is not prescriptive, but provides guidance, tools, and templates, based on best practice, to help CFO Act agency customers and providers improve the likelihood of successful outcomes of their modernization and migration projects. Customers and providers are encouraged to leverage their own tools and templates to satisfy the expected outcomes. Refer to <a href="USSM M3">USSM M3</a> for detailed information on the M3 Framework and the Playbook.

The M3 framework is overseen by the **Investment Review Process** – mandatory formal reviews for CFO Act agencies conducted by an Investment Review Board (IRB) to:

- 1) evaluate migration risk and make recommendations to customer and provider organizations throughout the migration lifecycle to mitigate potential hurdles to success and
- 2) assess outcomes at each phase and make recommendations to OMB on budgeting for modernization and migration investments.


The degree of oversight varies based on the program's level of risk as determined by the overall USSM Risk Assessment, which is determined from applying the <u>USSM Risk Assessment Tool</u>.

Engagement with the IRB presents opportunities for the IRB and customer and provider organizations to understand progress made, assess critical risk areas of the modernization or migration, and identify opportunities for improvement based on the sufficiency, comprehensiveness, and reasonableness of migration planning and execution.

## Who will be involved in the Investment Review Process?

The participants on an IRB will be tailored for each investment, but will consist of the CFO Act agency customer and provider, executives from USSM, OMB (Resource Management Office), the Shared Services Governance Board, and lines of business Managing Partners with expertise and experience in large scale modernizations and migrations.

## How to Read an Activity Description



## Frequently Used Terms

Input	A document (usually created in a prior activity) or an event required by that process before a process proceeds
Output	A document or event that is produced by an activity to facilitate robust planning and migration activities
Exit Outcome	An outcome that should be achieved by the time a phase is complete
Guidance Items	A supporting tool for agencies to evaluate their plans and program artifacts against leading practices; guidance items can be used to guide the content of organization-specific documentation when not using a template
Template	A document that contains required fields and details for an output
Tollgate Review Discussions	A summary presentation that must be submitted at the end of a phase tollgate with key components to inform risk review and budget/funding decisions for the migration

# **Executive Summary**

## Modernization and Migration Management (M3) Playbook Overview

The Playbook is not prescriptive – it is guidance for customer and provider organizations to help improve the successful outcomes of modernizations and migrations. Customers and providers are encouraged to tailor the Playbook to leverage their own tools and templates to satisfy the expected outcomes.

	Customers and providers are encouraged to tailor the Playbook to leverage their own tools and templates to satisfy the expected outcomes.						
•	Tollgate	0. Assessment	1. Readiness	2. Selection	3. Engagement	4. Migration	5. Operations
				Investment	Review Process	• 	
	Objective	Build a vision and Major Information Technology (IT) Business Case for the migration	Prepare the customer organization for the modernization effort and define capabilities	Conduct due diligence to select the provider based on capabilities and desired target end state	Conduct detailed planning through a Fit-Gap Assessment and finalize the migration and Operations and Maintenance (O&M) approach and costs	Configure, test, and deploy the new system, concept of operations, and workforce design	Deliver services and conduct continuous process improvement
ŀ	Key Activities*	<ul> <li>Define Vision and Operational End State</li> <li>Develop Major IT Business Case</li> </ul>	<ul> <li>Stand-up Program         Management Office (PMO)</li> <li>Define migration scope of         services and program         management processes</li> <li>Establish customer risk         processes</li> <li>Assess data quality</li> </ul>	<ul> <li>Assess different providers to understand which can best meet the scope of services requirements</li> <li>Select provider for Engagement and fit-gap analysis</li> <li>Begin preparing the organization for change</li> <li>Continue cleansing data</li> </ul>	<ul> <li>Conduct a Fit-Gap         Assessment to understand how the requirements will be met and where tailored solutions will be required     </li> <li>Define Migration Approach and roadmap</li> <li>Integrate PMO processes between the customer and provider</li> </ul>	<ul> <li>Configure, test, and deploy the new solution and concept of operations</li> <li>Migrate in-scope processes and design the transformed organization for the future state environment</li> </ul>	<ul> <li>Monitor the success of the migration and move into operations</li> <li>Continue training and communications</li> <li>Conduct process improvement and customer care activities</li> </ul>
C	Exit Outcomes	✓ Major IT Business Case Approved	<ul> <li>✓ PMO and Governance Structure Defined</li> <li>✓ Resources On Boarded</li> <li>✓ Mitigation Plans in Place for Major Risks/Issues</li> <li>✓ Initial Schedule Defined</li> <li>✓ Lifecycle Cost Estimate Developed</li> <li>✓ Change Management Strategies Defined</li> <li>✓ Data Quality Assessed</li> <li>✓ Procurement Strategy Defined</li> <li>✓ Business Capabilities Defined</li> </ul>	<ul> <li>✓ Provider Selected</li> <li>✓ Mitigation Plans in Place for Major Risks/Issues</li> <li>✓ Schedule Updated</li> <li>✓ Data Cleansing Commenced</li> <li>✓ Lifecycle Cost Estimate Updated for Engagement, Migration, and O&amp;M</li> <li>✓ Communications to Stakeholders Delivered</li> </ul>	<ul> <li>✓ Fit-Gap Assessment Completed</li> <li>✓ PMO and Governance Processes Integrated</li> <li>✓ Lifecycle Cost Estimate Updated for Migration and O&amp;M</li> <li>✓ Migration Approach Finalized</li> <li>✓ Master Schedule Drafted</li> <li>✓ SLAs for Migration and O&amp;M defined</li> <li>✓ Go/No-Go Criteria Approved</li> </ul>	✓ Go/No-Go Criteria Met to Deploy Solution	<ul> <li>✓ Post-migration         Performance Metrics         Reported</li> <li>✓ Lessons Learned         Developed</li> </ul>

<sup>\*</sup> Agencies purchasing transaction processing services only will customize the M3 Playbook using the <u>USSM M3 Tailoring Guide</u> to identify relevant activities and outputs within each Phase of the M3 Framework.

## M3 Playbook Outline




# Phase 0: Assessment

## Phase 0 Summary and Documentation

**Phase Objective** 

Fulfill requirement to submit capital planning investments though Capital Planning and Investment Control (CPIC) process with required additional information



guidance to develop these output.

#### Phase 0 Documentation

- Vision and Operational End State
- **Major IT Business Case**

Navigate to the updated CPIC guidance by clicking here

#### Examples of CPIC requirements that USSM may review during Phase 0 are:

- Unique Identifier for Each Investment
- Purpose, Goals, and Current or Anticipated Benefits (Quantitative and/or Qualitative)
- Preliminary Costs/Savings Table (Implementation Costs; Annual Operations Cost; Operations Savings; IT Savings; Other Cost Avoidance; Value; Return on Investment (ROI); Aggregate Customer Savings)
- Breakeven Year
- Barriers to Implementation
- Mitigation Plans
- Plan for Legacy System Retirement
- Acquisition/Contract Strategy
- Program Plan

#### Information Contained in Review Discussion (if necessary)

- Alternatives Analysis
- Operational End State Vision

#### Requirements to complete Phase 0

- Purpose, Goals, and Current or Anticipated Benefits
- Preliminary Cost/Savings Table
- Barriers to Implementation
- Mitigation Plan
- Program Plan

# Phase 1: Readiness

## Phase 1 Summary and Documentation

**Phase Objective** 

Prepare the migrating organization by defining initial scope of services and customer governance for the modernization effort

			Responsible Party: Customer	Provider Shared
ess	Program Management	Workforce, Organization, & Stakeholders	Technology	Process & Service Delivery
Phase 1: Readiness	1.1 Establish Initial Customer PMO Processes 1.2 Establish Customer Governance Structure and Processes 1.3 Establish Customer Risk Processes 1.4 Conduct Procurement Planning 1.5 Develop Lifecycle Cost in the Business Case 1.6 Define Benefits of the Program	1.7 Define Change Management     Approach     1.8 Understand As-Is Workforce	1.9 Define As-Is and Initial Target     State Systems Environments     1.10 Plan and Conduct Initial Data Quality     Assessment	1.11 Understand As-Is Business Processes 1.12 Develop Initial Target State Concept of Operations 1.13 Define Scope of Services, Document Initial Business Capabilities & Define Mission Needs

**Phase Documentation** 

The following documentation is developed during Phase 1 and is used to inform the Phase 1 Tollgate Review discussion. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the <u>USSM M3 Tailoring Guide</u>.

#### **Phase 1 Documentation**

- HR/Staffing Plan
- IV&V Plan
- Governance Charter
- LCCE
- Initial Schedule
- Baseline and Target Performance and Success Metrics
- Initial Scope of Services
- Initial Business Capabilities
- USSM Risk Assessment Tool
- Program Charter
- Program Management Plan
- Status Reports/Dashboard
- Risk Management Plan
- RAID Log
- Procurement Plan

- OASP
- Requirements Management Plan
- Stakeholder Analysis
- Communications Plan
- Migration and O&M training needs
- As-Is Workforce Documentation
- A3-13 WORKIOI CE DOCUMENTATION
- Change Readiness Assessment
- As-Is Systems Environment
- Initial Target State Systems Environment
- Data Governance Model
- Data Cleansing Plan
- Initial Business Process Reengineering Strategy
- Validated As-Is Process Maps
- Initial Target State Concept of Operations

## \*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM.

#### Information Contained in Tollgate Review Discussion

- USSM Risk Assessment Tool
- 2. Initial Schedule Overview
- 3. LCCE
- 4. HR/Staffing Plan
- 5. Procurement Approach
- 6. IV&V Plan
- Program Governance Model
- . Scope of Services Overview

- . Initial Business Capabilities
- 10. Change Management and Communications Approach
- 11. Data Management/Data Quality
  Approach
- 12. Baseline and Target Performance Success Metrics
- 13. Top Risks

#### Exit Criteria (to move into Phase 2)

- PMO and Governance Structure Defined
- ✓ Resources On Boarded
- ✓ Mitigation Plans in Place for Major Risks/Issues
- ✓ Initial-Schedule Defined
- ✓ LCCE Developed
- ✓ Procurement Approach Defined

- Change Management Strategies
  Defined
- ✓ Data Quality Assessed
- Risks and Issues Management Defined
- Initial Business Capabilities
- ✓ Performance and Success Metrics Defined

#### 1.1 Establish Initial Customer PMO and Processes

Objective: Establish a customer PMO structure as well as supporting PMO processes to manage and oversee program activities

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Onboard PMO lead and team to support Phase 1 activities (C)
- 2. Develop charter for program (C)
- 3. Develop HR/Staffing Plan (including PMO roles and responsibilities)
- 4. Develop Program Management Plan (including risk, procurement, cost, communications/stakeholder, and quality) (C)
- 5. Develop Initial Schedule for Phases 1 and 2 activities
- 6. Develop IV&V Plan (C)

- 7. Execute onboarding/off boarding activities as defined within the HR/Staffing Plan (C)
- 8. Begin executing against Program Management Plan (C)
- Manage schedule weekly by updating activities, dates, duration, and dependencies in conjunction with activity owners (C)
- 10. Develop status report and report on schedule, issues, and risks (C)

#### ⋺

#### Inputs

- Business Case
- Vision

#### Outputs

- Program Charter
- HR/Staffing Plan
- Program Management Plan
- Initial Schedule

- IV&V Plan
- · Status Reports/Dashboards



#### Stakeholders

- Executive Sponsor (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team, if on boarded (C)

#### Q

- Establish the necessary PMO structure, staff and processes upfront as it will set the stage for the remainder of the migration
- · Maintain the same key personnel throughout the program
- Develop Program Charter with a defined scope upfront based on the agreed upon vision; the Initial Schedule should be flexible and closely monitored for necessary updates
- Develop IV&V Plan to independently and proactively identify risks
- · Establish a shared vision with a sense of urgency based on data
- Clearly articulate goals and objectives that capture the "why" of the change and a high level statement of future activities
- Ensure adequate scheduling and accounting for each step of the plan

### 1.2 Establish Customer Governance Structure and Processes

Objective: Develop a governance structure that establishes program activity ownership and decision making authority for the customer throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Identify or create customer governance bodies that will participate in the program and integrate with broader governance structures (C)
- 2. Define governance authority, roles, and responsibilities for oversight, management decision-making, and risk/issue escalation procedures (C)
- 3. Establish regular meeting cadence and reporting timelines for Phases 1 and 2 (C)
- 4. Develop Governance Charter (C)
- 5. Begin executing against Governance Charter (C)
- 6. Escalate decisions, risks, and issues to governance bodies for decision making and issue resolution (C)

. Hold regular governance meetings to review progress and address escalated decisions, risks, and issues (C)

#### <del>.</del> →

#### Business Case

Program Management Plan

Inputs

 Existing Governance Bodies within Customer Organization

#### Outputs

· Governance Charter

#### iiii

#### **Stakeholders**

- Executive Sponsor (C)
- Business Owner(s) (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team (C)
- Functional Lead (C)
- Technical Lead/Solution Architect (C)
- Change Management Lead (C)

#### Q

- Develop internal governance model at the beginning of the migration to make decisions in alignment with the objectives and goals of the program
- Obtain buy-in from internal organizations early on to establish collaboration throughout the migration; obtain buy-in from executives, managers, and line personnel as stakeholders and subject matter experts (SMEs)
- Encourage decisions to be made at the lowest possible level, while allowing elevation of important or contentious issues through the governance model
- Incorporate a variety of stakeholders, including the governance and transition team, in the development of the agency vision
- Ensure that leadership within the governance structure is able to make all necessary decisions with regard to financing and direction

### 1.3 Establish Customer Risk Processes

**Objective:** Establish a Risk Management Plan and supporting processes to identify risks and develop risk mitigation plans throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Develop risk management processes and associated roles and responsibilities for identifying and mitigating risks (C)
- 2. Identify known risks and enter into Risk, Action Items, Issues, Decision (RAID) Log (C)
- 3. Develop and employ mitigation strategies continuously throughout Phase 1 (C)
- 4. Maintain and update RAID Log with new risks, changes to existing risks, and status of risk management activities continuously at a minimum of every two weeks throughout Phase 1 (C)
- 5. Report on new risks/issues and ongoing risk/issue mitigation activities in governance meetings and Status Reports/Dashboards (C)
- 6. Update Risk Management Plan as necessary (C)
- 7. Document Action Items and Decisions in the RAID log (C)
- 8. Perform risk assessment (C)

#### **→** Inputs

- Program Charter
- Governance Charter
- Program Management Plan
- Initial Schedule

#### Outputs

- Risk Management Plan
- RAID Log
- USSM Risk Assessment Tool

### iiii

#### **Stakeholders**

- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- Risk Manager (C)
- PMO Lead (C)
- PMO Team (C)

#### Q

- Identify roles and responsibilities for risk management early on and establish a risk manager to coordinate all risk management activities throughout the program
- Train migration team members on how to identify and document risk mitigation plans and how to escalate and communicate to leadership effectively

# Program Management 1.4 Conduct Procurement Planning

Objective: Develop approach and plan to procure products and services for customer planning and to support activities for which customer is responsible throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Define procurement needs and associated timelines for the program which may include support for program management, change management, business process reengineering, data management, interface development, and integration (C)
- 2. Collaborate with <u>category manager</u> to identify acquisition strategy (C)
- 3. Develop a plan that documents the approach for program procurement for support services as well as provider migration and operations and maintenance (O&M) (C)
- 4. Develop Quality Assurance Surveillance Plan (QASP) and approach to monitor metrics and performance of provider during the migration (C)
- 5. Develop Requests for Proposals (RFPs), Requests for Quotes (RFQs), Requests for Information (RFIs), and Performance Work Statements (PWSs) to procure support or other services for activities the customer will be performing (C)
- 6. Obtain contract support through Phases 1 and 2 (C)
- 7. Report changes to Procurement Plans in governance meetings and Status Reports/Dashboards (C)

#### - Inputs

- Program Charter
- Governance Charter
- Program Management Plan
- Updated LCCE

#### Outputs

- Procurement Plan
- QASP

#### İİİİ

#### **Stakeholders**

- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team (C)
- Contracting or Procurement Officer (as needed) (C)

#### Q

- Identify personnel with critical skill sets and align them with specific program activities; bring on subject matter experts (SMEs) and information technology (IT) personnel early to ensure a successful migration in later phases
- Define people, budget, and contracts before beginning implementation activities; align activities to specific resources in the Initial Schedule
- Map the agency system development lifecycle (SDLC), if existent, to the M3 framework to identify appropriate agency documentation and templates that can be adapted to the M3 framework in order to minimize re-work.

## 1.5 Develop Lifecycle Cost in the Business Case

Objective: Develop the estimated costs of a migration based on the customer Scope of Services requirements to manage and plan budgetary needs

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Develop LCCE based on information gained in Phase 1 (e.g., requirements gathering, procurement decisions, risk mitigation, scope of services) and reasonableness and affordability (C)
- 2. Develop LCCE (according to cost management plan) for all future phases (C)
- 3. Compare actual spending with budget and adjust LCCE as needed (C)
- 4. Report changes to program costs and actual spending in governance meetings and Status Reports/Dashboards (C)

#### - Inputs

- Business Case
- Initial Scope of Services
- Initial Target State Systems Environment
- Initial Target State Concept of Operations

### Outputs

LCCE

### iiii

#### **Stakeholders**

- Executive Sponsor (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team (C)
- Budget or Financial Analyst (as needed) (C)

Q

#### **Best Practice**

• Plan multi-year budget requests through lifecycle cost analyses based on expected scope and operational impacts of releases

# Program Management 1.6 Define Benefits of the Program

Objective: Define expected benefits of the program based on the strategic objectives of the organization

Responsible Party: (C) Customer (P) Provider (S) Share



#### **Activities**

- 1. Understand strategic drivers based on the objectives of the program (C)
- 2. Identify and document metrics to measure outcomes of the program against strategic drivers (C)
- Set baselines for current state performance metrics and define success targets expected to be achieved after completion of the program. Agencies may use existing metrics available at <u>GSA Benchmarking Initiative</u>, create their own metrics, or utilize any of the sample metrics documented in the Sample Performance and Success Metrics located in the <u>M3 Templates Library</u> (C)
- Develop reporting mechanism and timeline to report on metrics after migration Go-Live (C)

#### $\rightarrow$

### Inputs

- Organization Strategic Goals and Objectives
- · Initial Target State Concept of Operations

### Outputs

- Baseline Performance and Success Metrics
- Target Performance and Success Metrics

#### iiii

#### **Stakeholders**

- Business Owner(s) (C)
- Executive Sponsor (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team, if on boarded (C)

- Set defined performance and success metrics (including baselines and targets) at the beginning of the program to be able to measure and communicate the benefits intended, and ultimately achieved, by the program
- Benchmark KPIs against internal and external standards

## Workforce, Organization & Stakeholders 1.7 Define Change Management Approach

Objective: Assess stakeholders impacted and their readiness for change to inform the change management approach

Responsible Party: (C) Customer (P) Provider **Activities** 1. Conduct stakeholder analysis to identify all stakeholders that will potentially be affected (C) 2. Develop an initial Communications Plan including audience, purpose, delivery methods, and timeline considerations (C) 3. Document migration and O&M training needs to inform the Target State CONOPS and Initial Scope of Services (C) 4. Create a feedback mechanism to collect input from stakeholders throughout the program (C) Inputs Stakeholders Vision PMO Team (C) **Business Case** Change Management Lead (C) **Current Organization Structure** Communications Lead (C) **Outputs** Stakeholder Analysis Communications Plan Migration and O&M training needs

- Include Communications Lead early in the process and consider Communications Lead's roles throughout the entire process
- Communicate the value and benefits of migration and business process changes to the larger workforce after the business case and throughout the implementation

## Workforce, Organization & Stakeholders 1.8 Understand As-Is Workforce

Objective: Determine the as-is workforce of the customer organization to understand how the migration will impact the organization

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** 1. Document as-is organization structure, skills, capabilities, and workload (C) Validate As-is Workforce and Workload Documentation with customer organization managers (C) Document approach for workforce transition planning (C) Conduct a Change Readiness Assessment (C) Report updates in governance meetings and Status Reports/Dashboards (C) Inputs Stakeholders Stakeholder List Business Owner(s) (C) **Current Organization Structure** PMO Team (C) **Position Descriptions** Change Management Lead (C) Initial Scope of Services Communications Lead (C) Workforce Lead (C) Outputs As-Is Workforce Documentation Change Readiness Assessment

#### Best Practice

• Confirm the accuracy of the organization structures based on the records maintained by first level managers and the customer Human Capital office

## Technology

## 1.9 Define As-Is and Initial Target State Systems Environments

Objective: Understand and validate the As-is Systems Environment, including applications, interfaces, data warehouses, and security needs, and draft the initial high-level Target State Systems Environment

Responsible Party: (C) Customer (P) Provider (S) Shared

Activities

#### **Understand the As-is Systems Environment**

- 1. Validate as-is application landscape (C)
- 2. Validate as-is interface inventory (C)
- 3. Validate IT architecture (C)
- 4. Validate data flows (C)

Define Initial Target State Systems Environment as part of the Initial Scope of Services desired from the migration

- 1. Determine functionality and systems to migrate to the provider and those that will be retained (C)
- 2. Identify required business intelligence and data warehouse capabilities to support reporting needs (C)
- 3. Identify required interfaces based on mandatory organization activities (C)
- 4. Document the initial capabilities above to be included in the Initial Target State Concept of Operations and Initial Scope of Services (C)

→ Inputs

- Vision
- Business Case
- Existing Enterprise Architecture Documents & System Specifications

Outputs

- As-Is Systems Environment
- Initial Target State Systems Environment

Stakeholders

- Business Owners (C)
- Program Manager (C)
- Functional Lead (C)
- Technical Lead/Solution Architect (C)
- Interface Lead (C)
- Functional Subject Matter Experts (SMEs)
   (C)
- Technical SMEs (C)

- Begin with the current systems architecture and specification documents to understand as-is systems environment
- · Assess the data needs for business intelligence capabilities between mission and mission-support systems
- · Assess current capabilities to help determine whether the capability should be developed internally or migrated to the provider

## Technology

## 1.10 Plan and Conduct Initial Data Quality Assessment

Objective: Develop initial data governance approach and conduct initial data quality assessment and cleansing plan

Responsible Party: (C) Customer (P) Provider (S) Share



#### Activities

- 1. Develop Data Governance Model to include the approach, process, roles and responsibilities, criteria/metrics (C)
- 2. Determine criteria for assessing data quality (C)
- 3. Conduct Data Quality Assessment, including master and transactional data (C)
- 4. Identify data issues (e.g. duplication, missing data, incorrect data) based on the assessment and prioritize data cleansing needs (C)
- 5. Develop a Data Cleansing Plan based on the prioritization (C)
- 6. Report updates in governance meetings and Status Reports/Dashboards (C)
- 7. Begin initial data cleansing (C)

#### $\rightarrow$

#### Inputs

- · Existing System Data Dictionaries
- Existing Data Quality Assessments
- Functional Specifications

#### Outputs

- Data Governance Model
- Data Cleansing Plan

#### İ

#### **Stakeholders**

- Business Owners (C)
- Program Manager (C)
- Functional Lead (C)
- Technical Lead/Solution Architect (C)
- Data Conversion Lead (C)
- Data SMEs (C)

#### Q

- Begin data cleansing activities prior to migration activities and continuously throughout the implementation to assist with data readiness
- · Gain agreement on data governance including metadata management and data quality management
- Allocate a sufficient number of SMEs with the appropriate skill sets to support data conversion activities throughout the implementation
- Establish criteria and metrics through the Data Governance Model on what threshold constitutes "clean" data

# Process and Service Delivery 1.11 Understand As-Is Business Processes

**Objective:** Validate as-is processes to understand current state environment, existing challenges, and opportunities for improvement/standardization

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- Identify in-scope processes for the migration based on the FIBF LOB standardized service list provided in the Scope of Services tabs of the <u>Business Needs</u> Workbook and develop process decomposition for in-scope processes (C)
- 2. Identify initial business process re-engineering strategy by understanding areas of change (C)
- Validate and update as-is business processes with stakeholders to understand process flows, transaction volumes, workload, end user security roles, and enabling technology (C)
- 4. Report updates in governance meetings and Status Reports/Dashboards (C)

#### Inputs

· Existing As-Is Process Documentation

#### Outputs

- Initial Business Process Reengineering Strategy
- Validated As-Is Process Maps

#### iiii

#### Stakeholders

- Business Owners (C)
- Functional Lead (C)
- Functional Team (C)
- Technical Lead/Solution Architect (C)
- Technical SMEs (C)
- Functional SMEs (C)

#### Q

- · Validate as-is processes and workloads to be able to understand the magnitude of change in the target state environment
- · Perform business process realignment activities in addition to traditional business process reengineering
- · Identify key functional process leads and SMEs to drive process ownership and decision making

## Process and Service Delivery

## 1.12 Develop Initial Target State Concept of Operations

Objective: Define which processes and service layers are desired to be migrated to the provider versus retained to understand the Target State Concept of Operations and identify initial performance requirements

\*\*Responsible Party: (C) Customer (P) Provider (P) Pr

Initial Target State Systems Environment

Migration and O&M Training needs

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Review in-scope process documentation (C)
- Document initial mandatory business capabilities that a provider must have to be able to support the organization's mission and operations in the target state and validate with business owners (C)
- 3. Understand the as-is operating model including people, process, organization, and systems (C)
- 4. Validate and update as-is operating model with stakeholders (C)
- 5. Determine which business service layers are required, where they should be performed in the future (e.g., internally, with provider, shared) and determine the service type (i.e. Technology, Workforce, Advisory) (C)
- Identify major processes that will be performed in the new solution, how users will
  interact with the solution, the future state operating model (which processes will be
  performed where in the future), and how the solution will be supporting during
  O&M
- Define the Initial Target State Concept of Operations for retained and modernized/migrated systems and processes, which includes the Initial Target State Systems Environment (C)
- 8. Report updates in governance meetings and Status Reports/Dashboards (C)

#### ÷

#### Inputs

- Vision
- Business Case
- As-Is Business Process Documentation
- As-Is Systems Environment

#### iiii

#### **Stakeholders**

- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- Functional Lead (C)
- Function SMEs (C)
- PMO Lead (C)
- PMO Team (C)

### Outputs

Initial Target State Concept of Operations

#### Q

- Understand which processes should be retained versus migrated
- Understand which processes will have to change due to the migration to a shared environment

### Process and Service Delivery

## 1.13 Define Scope of Services, Document Initial Business Capabilities & Define Mission Critical Needs

Objective: Develop the scope of services to inform the assessment of providers. Document business capabilities, mission critical, and unique capabilities of the customer organization to support the fit-gap analysis. Responsible Party: (C) Customer (P) Provider

(S) Shared

#### Activities

- Define requirements gathering and management processes and document in the Requirements Management Plan (C)
- Document Initial Scope of Services, including functions and service layers support from the Target State CONOPS and the Scope of Services tabs of the Business Needs Workbook (C)
- Document Initial Scope of Services for the migration (e.g., training, conversion, communications, testing) (C)
- · Align initial business capabilities with Scope of Services starting with those from Federal Integrated Business Framework Line of Business (FIBF LOB) website (e.g. Financial Management, Human Resources) (C)

- Document unique must-have capabilities citing the authoritative references (C)
- Prioritize mission critical versus nice-to-have capabilities against standard capabilities (C)
- Discuss initial business, mission critical, and must-have capabilities with Line of Business Managing Partner (C)
- Validate capabilities with Business Owners and perform initial baselining (C)
- Report updates in governance meetings and Status Reports/Dashboards (C)

#### Inputs

- **Initial Target State Concept of Operations**
- Initial Target State Systems Environment
- Scope of Services tabs of the Business Needs Workbook
- Line of Business Service Catalogs, Standard Requirements, Regulations, and Policies:
- **Human Resources**

### **Financial Management**

#### **Outputs**

- Requirements Management Plan
- Initial Scope of Services
- Initial Business Capabilities

#### Ш

#### **Stakeholders**


- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- PMO Lead (C)
- Functional Lead (C)
- Technical Lead/Solution Architect (C)
- Requirements Lead (C)
- Functional SMEs (C)
- Technical SMEs (C)
- Managing Partner/Line of Business Sponsor (Line of Business)



- Provide training to SMEs on requirements processes and how to define, communicate, and document requirements
- Obtain a robust requirements management tool or process to manage requirements throughout the migration, including a robust change control process
- Consider both functional and technical Scope of Services and know your mission capabilities (e.g., 24 hour contact center support)
- Define capabilities within the customer organization before engaging a provider to communicate needs in a consistent manner. Agencies can find examples of FIBF LOB standardized business capabilities at Financial Management Business Capabilities, or consult the Scope of Services tabs of the Business Needs Workbook for the service list.
- Provide criteria to define mission critical versus nice-to-have capabilities to enable improved provider selection

# Process and Service Delivery Process to Develop Business Capabilities and the Business Needs Workbook

This graphic depicts the inputs required and templates available leading up to the development of Initial Business Capabilities (1.13) and, ultimately, the Business Needs Workbook outlined in activity 2.1 in Phase 2: Selection.



The actions above may occur at the same time, or may be updated as a result of information gathered during a subsequent activity

## Documentation Required for Phase 1 Tollgate Review

The following documentation is required in guiding a discussion to demonstrate readiness and gain approval for Phase 1 Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the USSM M3 Tailoring Guide.

#### Phase 1 Documentation

- HR/Staffing Plan
- IV&V Plan
- Governance Charter
- LCCE
- Initial Schedule
- Baseline and Target Performance and Success Metrics
- Initial Scope of Services
- Initial Business Capabilities
- USSM Risk Assessment Tool
- · Program Charter
- Program Management Plan
- Status Reports/Dashboard
- Risk Management Plan
- RAID Log
- Procurement Plan

- QASP
- · Requirements Management Plan
- Stakeholder Analysis
- Communications Plan
- Migration and O&M training needs
- As-Is Workforce Documentation
- Change Readiness Assessment
- · As-Is Systems Environment
- Initial Target State Systems Environment
- Data Governance Model
- Data Cleansing Plan
- Initial Business Process Reengineering Strategy
- · Validated As-Is Process Maps
- Initial Target State Concept of Operations

#### Information Contained in Tollgate Review Discussion

- USSM Risk Assessment Tool
- 2. Initial Schedule Overview
- 3. LCCE
- 4. HR/Staffing Plan
- 5. Procurement Approach
- 6. IV&V Plan
- 7. Program Governance Model
- 8. Scope of Services Overview
- 9. Change Management and Communications Approach
- 10. Data Management/Data Quality Approach
- 11. Baseline and Target Performance Success Metrics
- 12. Top Risks

#### \*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM

### Exit Criteria (to move into Phase 2)

- ✓ PMO and Governance Structure Defined
- ✓ Resources On Boarded✓ Mitigation Plans in Place for Major Risks/Issues
- ✓ Initial-Schedule Defined
- ✓ LCCE Developed

- ✓ Procurement Approach Defined
- ✓ Change Management Strategies Defined
- ✓ Data Quality Assessed
- ✓ Risks and Issues Management Defined
- ✓ Initial Business Capabilities
- ✓ Performance and Success Metrics Defined

## List of Guidance Items and Templates Available for Phase 1

Guidance Items are used by agencies to help with the engagement process. Templates are provided for agencies to help in the development of program documentation

Guidance Items	Templates
<ul> <li>M3 Tailoring Guidance</li> <li>HR/Staffing Plan</li> <li>Initial Schedule</li> <li>IV&amp;V Plan</li> <li>Status Reports/Dashboards</li> <li>Governance Charter</li> <li>Risk Management Plan</li> <li>RAID Log</li> <li>Baseline and Target Performance and Success Metrics</li> <li>USSM Risk Assessment Tool</li> <li>Procurement Plan</li> <li>LCCE</li> <li>Stakeholder Analysis</li> <li>Communications Plan</li> <li>As-Is Systems Environment</li> <li>Requirements Management Plan</li> <li>Initial Business Capabilities</li> <li>Data Governance Model</li> <li>Data Cleansing Plan</li> <li>Validated As-Is Process Maps</li> <li>Initial Scope of Services</li> </ul>	<ul> <li>M3 Tailoring Guidance</li> <li>HR/Staffing Plan</li> <li>Schedule</li> <li>Status Reports/Dashboards</li> <li>Governance Charter</li> <li>Requirements Management Plan</li> <li>Risk Management Plan</li> <li>RAID Log</li> <li>USSM Risk Assessment Tool</li> <li>Stakeholder Analysis</li> <li>Communications Plan</li> <li>As-Is Systems Environment</li> <li>Initial Target State Concept of Operations</li> <li>Sample Performance and Success Metrics</li> <li>Tollgate 1 Review Discussion</li> </ul>

# Phase 2: Selection

## Phase 2 Summary and Documentation

**Phase Objective** 

Conduct due diligence to identify and select the provider based on requirements and initial target end state

#### Customer Provider Shared Responsible Party: Workforce. Process & Service **Program** Organization, & Management **Delivery Stakeholders** Phase 2: Selection 2.1 Select Provider for Engagement 2.5 Assess Labor Relations Outreach 2.7 Conduct Initial Data Cleansing 2.2 Update Lifecycle Cost Estimate for 2.6 Develop Change Management Plan **Activities** Engagement, Migration, and O&M 2.3 Monitor and Control Program Execution 2.4 Maintain and Execute Risk **Processes**

**Phase Documentation** 

The following documentation is developed during Phase 2 and is used to inform the Phase 2 Tollgate Review discussion. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the <u>USSM M3 Tailoring Guide</u>.

#### Phase 2 Documentation

- Provider Assessment Report (Federal Only)
- · Engagement Phase IAA (Federal Only)
- Updated Data Cleansing Plan
- Draft RFP (Commercial Only)
- USSM Risk Assessment Tool
- Business Needs Workbook
- Evaluation Criteria
- Draft RFI and Responses (Commercial Only)
- Implementation Approach/Schedule
- Price Estimates for Engagement, Migration, and O&M
- Updated LCCE for Engagement, Migration, and O&M
- Updated Procurement Plan

- Updated Initial Schedule
- HR/Staffing Plan
- Updated Program Management Plan
- Updated IV&V Plan
- Status Reports/Dashboards
- Updated <u>Risk Management Plan</u>
- Updated RAID Log
- Labor Relations Strategy
- Change Management Plan
- Updated Communications Plan
- · Baseline Readiness Assessment
- Data Cleansing Scripts

#### Information Contained in Tollgate Review Discussion

- . USSM Risk Assessment Tool
- 2. Initial Schedule Overview
- Updated LCCE
- 4. Provider Selection Summary
- 5. HR/Staffing Plan Update (Customer)
- 6. HR/Staffing Plan Overview (Provider)
- 7. Scope of Services Overview
- 8. Business Needs Workbook
- 9. Procurement Approach
- 10. Change Management and Communication Approach

- 11. Labor Relations Strategy
- 12. Data Management/Data Quality
  Approach
- 13. Draft RFI and Responses (Commercial Only)
- 14. Top Risks

#### Exit Criteria (to move into Phase 3)

- ✓ Provider Selected (Federal Only)
- ✓ RFP Drafted (Commercial Only)
- ✓ Business Needs Workbook
- ✓ Mitigation Plans in Place for Major Risks/Issues
- ✓ Initial Schedule Updated

- ✓ Data Cleansing Commenced
- ✓ LCCE Updated for Engagement, Migration, and O&M
- ✓ Communications to Stakeholder Delivered

\*Bolded documentation should be submitted for the Tollgate Review discussion.
Additional information may be requested by USSM.

## 2.1 Select Provider for Engagement

**Objective:** Customers will conduct market research to evaluate the capabilities of potential providers, and providers will help determine the fit of a potential customer-provider engagement. The Business Needs Workbook provides common federal services on which the customer environment is based and against which the provider's services are assessed to determine if they are a good fit.

Responsible Party: (C) Customer (P) Provider (S) Shared

#### Activities

- Develop evaluation criteria (C)
- 2. Complete Business Needs Workbook on requested services (C).
- Develop statement of work (Business Needs Workbook for Federal, RFI for commercial) (C)
- 4. Enter into agreement with providers, if Federal, and issue RFI, if commercial (C, P)

#### For Federal:

- Complete Business Needs Workbook on provided services (P)
- 6. Develop migration timeline and ROM estimates for Phases 3-5 (P)
- 7. If decision is to move to a Federal provider, develop provider assessment report (C)
- 8. Develop, negotiate, and finalize draft IAA for Phase 3 with scope of services, roles and responsibilities, and success metrics (P)

#### For Commercial:

- 5. Review RFI responses (C)
- 6. Attend any Industry Days to meet with potential providers (C, P)
- If decision to move to a commercial provider, draft RFP for Phase 3 with optional tasks for Phase 4 and 5, and review with USSM prior to releasing for commercial providers to respond (C)

#### inputs

- Initial Scope of Services
- Initial Business Capabilities
- Initial Target State Concept of Operations

#### Stakeholders

- Executive Sponsor (C)
- Business Owners (C)
- Program Managers (C, P)
- Functional Lead (C, P)
- Functional SMEs (C, P)
- Technical Lead/Solution Architect (C, P)
- Technical SMEs (C, P)
- Managing Partner/Line of Business Sponsor (Line of Business)

#### Outputs

- Business Needs Workbook
- Evaluation Criteria
- Draft RFI and Responses (Commercial Only)
- Implementation Approach/Schedule

- Price Estimates for Engagement, Migration, and O&M
- Provider Assessment Report (Federal Only)
- Engagement Phase IAA (Federal Only)
- Draft RFP (Commercial Only)

- Use previously developed understanding of the target state to populate the Business Needs Workbook
- Use the Business Needs Workbook to facilitate due diligence conversations on the Provider's ability to satisfy those Federal Integrated Business Framework (FIBF) common requirements on which the Customer's environment is based

## Program Management 2.1 Select Provider for Engagement

**Authorities Governing Market Research:** Regulations promulgated by OMB, GSA, and Congress provide guidance to agencies seeking services that can be provided by both another agency and the private sector.


Authority	Relevant Guidance
<b>OMB Memo</b> : M-13-08	"Analysis should not be limited only to an evaluation of commercial SSPs. Instead, the preferred approach is for an agency to evaluate solutions offered by both FSSPs and commercial SSPs as part of a robust market research process OMB's guiding principle will be to support plans that offer the best value for the Government. OMB will consider funding the use of commercial SSP's as an appropriate solution ifthe agencies business case demonstrates that a commercial SSP can provide better value for the Federal Government."
HR LOB: Exception Business Case	"The agency is expected to identify which SSCs were considered as alternatives, with clear reasoning as to why they were considered and why other providers were not. The agency must also demonstrate that <u>consideration was given</u> to both public and private sector providers."
<b>OMB Memo</b> : M-16-11	"OMB's Office of Federal Procurement Policy (OFPP) will develop a costing methodology that shall be used by all agencies as one part of a strategic assessment of marketplace alternatives that also include technical capability, past performance and other value factors In the meantime, agencies should continue to follow any specific government-wide policies currently in effect that have been issued by OMB, USSM, or GWP As regarding the consideration of shared services, such as OMB Memorandum M-13-08, addressing financial systems, or the HR LOB Exception Business Case."
OMB Circular: A-76	Sets public-private competition requirements for the performance of functions that are not inherently governmental.
The Economy Act of 1932 (Codified in 31 USC 1535 and Part 17.5 of the FAR)	"(1) Each Economy Act order to obtain supplies or services by interagency acquisition shall be supported by a determination and findings (D&F). The D&F shall—  (i) State that use of an interagency acquisition is in the best interest of the Government;  (ii) State that the supplies or services cannot be obtained as conveniently or economically by contracting directly with a private source"

# Program Management 2.1 Select Provider for Engagement

Market Research and Provider Selection Process

#### **Selection Framework**

### **Explanation of Key Activities**



Customers will engage in **market research** to compare the available federal and commercial options in the shared services marketplace against the specific business capabilities developed in Phase 1. Customers should enter into a structured agreement with one or more FSSP's and, if needed for additional market research, issue a Request for Information (RFI) to the commercial community to better understand capabilities and which approach represents the best value to the government.

Based on market research and answers in the Business Needs Workbook, the customer organization will be equipped to **justify a decision** about whether to utilize commercial <u>or</u> Federal shared services providers. Customers must be able to demonstrate at this stage that meaningful consideration was given to both Federal and commercial providers and that the outcome constitutes the best value to the government for their specific migration needs.

Depending on the outcome of the decision to move to a commercial or federal provider, the customer will then begin **drafting a Request for Proposal (RFP)** to be issued to the commercial marketplace <u>or</u> a draft **Engagement Interagency Agreement (IAA)** with the selected Federal provider. These documents will be reviewed at the Phase 2 tollgate before being executed as the first activity in Phase 3.

## 2.2 Update Lifecycle Cost Estimate for Engagement, Migration, and O&M

Objective: Update the estimated costs of a migration based on Phase 1 and the cost estimates from providers to manage and plan budgetary needs

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Identify changes required to LCCE based on cost estimates provided by providers during Phase 2 including reasonableness and affordability (C)
- 2. Update LCCE (according to cost management plan) for all future phases (C)
- 3. Compare actual spending with budget for Phase 2 and adjust LCCE as needed (C)
- Report changes to projected costs and results of actual spending in governance meetings and Status Reports/Dashboards (C)

#### **→** Inputs

- LCCE
- · Initial Business Capabilities
- Initial Target State Concept of Operations
- Initial Target State Systems Environment

- · Cost Estimates from Provider
- Initial Scope of Services

#### iiii

#### Stakeholders

- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- PMO Lead (C)
- PMO Team (C)
- Budget or Financial Analyst (as needed) (C)

### Outputs

• Updated LCCE for Engagement, Migration, and O&M

#### C Be

- Conduct lifecycle cost analyses and incorporate initial migration cost estimates from the provider in order to plan out-year budget needs and requests
- Be realistic about when cost savings will be realized by tracking cost and efficiencies achieved during the full implementation of the vision through to the decommissioning of the legacy system
- · Include direct and indirect costs in estimates

# Program Management 2.3 Monitor and Control Program Execution

Objective: Monitor and report on program progress

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Manage scope and program performance using Program Management Plan (C) Develop and distribute Status Reports/Dashboards (C) Manage Schedule through weekly updates of activities, dates, duration, and Hold status meetings to monitor status against milestones, issues, risks, and make dependencies (C) decisions needed for workstreams (C) 9. Escalate decisions and issues as needed through Governance bodies (C) Manage costs against the budget (C) Manage procurement lifecycle and contract performance against Procurement 10. Conduct executive briefings with organization leadership and oversight entities as Plan for Phase 2 program support services (C) necessary (C) Manage and update HR/Staffing Plan as resources are on or off boarded or as 11. Develop and manage HR/Staffing Plan, Scope of Services overview, Mitigation needs change (C) Plans (P) Update program management documentation as necessary (C) 12. Draft initial program management documentation for Engagement (P) Inputs **Stakeholders Program Charter**  HR/Staffing Plan Executive Sponsor (C) Program Management Plan Governance Charter Business Owners (C) Initial Schedule Status Reports/Dashboards Program Manager (C) Procurement Strategy IV&V Plan PMO Lead (C) PMO Team (C) Managing Partner/Line of Business Sponsor Outputs (Line of Business) **Updated Procurement Plan** Updated IV&V Plan **Updated Initial Schedule** Status Reports/Dashboards HR/Staffing Plan Updated Program Management Plan

- Implement knowledge management tools that can be leveraged across the program team
- Use the Status Reports/Dashboards to focus on metrics that will help the program team and executive sponsor to identify whether or not the migration is successful

## Program Management 2.4 Maintain and Execute Risk Processes

Objective: Execute risk management processes to identify and mitigate risks and issues throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Share



#### **Activities**

- 1. Maintain and update Risk Management Plan, as necessary (C)
- Maintain and update Risks, Action Items, Issues, and Decisions (RAID) Log with new risks, changes to existing risks, status of risk mitigation activities, and action item resolution and decisions continuously (at a minimum of every two weeks) throughout Phase 2 (C)
- 3. Develop and employ mitigation strategies continuously throughout Phase 2 (C)
- 4. Report on new risks/issues and ongoing risk/issue mitigation activities in governance meetings and Status Reports/Dashboards (C)
- 5. Perform risk assessment (C)

#### ÷□

#### Inputs

- Governance Charter
- Risk Management Plan
- RAID Log

#### Outputs

- Updated Risk Management Plan
- Updated RAID Log
- · USSM Risk Assessment Tool

### İ

#### **Stakeholders**

- Executive Sponsor (C)
- Business Owners (C)
- Program Manager (C)
- Risk Manager (C)
- PMO Lead (C)
- PMO Team (C)
- IV&V Team (C)

#### Q

- · Hold regular risk management meetings and include risk management in status reporting and escalation procedures
- Document risks and issues in RAID Log in order to clearly communicate risks

# Workforce, Organization & Stakeholders 2.5 Design Labor Relations Outreach

Objective: Develop a strategy to engage with the unions and establish a relationship with the labor relations and/or unions to understand Collective

Bargaining Agreements (CBAs)

Responsible Party: (C) Customer (P) Provider (S) Shared

Activities

- Review Target State Concept of Operations, capabilities, and workforce assessment to identify potential impacts on Collective Bargaining Agreements (CBAs )(C)
- 2. Identify what, if any, activities may be dependent on union approval (e.g., impact of implementation) (C)
- Develop labor relations strategy to achieve timely and effective negotiations with unions and begin documenting necessary information to communicate to Labor Relations (C)
- 4. Engage in communications with union leadership based on Labor Relations Strategy (C)

5. Report updates in governance meetings and Status Reports/Dashboards (C)

Inputs

- CBAs
- Stakeholder Analysis

- Initial Scope of Services
- Change Management Plan

Outputs

· Labor Relations Strategy

Stakeholders

Executive Sponsor (C)

- Business Owners (C)
- Change Management Lead (C)
- Labor Relations Leader(s) (C)

- Notify unions of changes that may impact bargaining unit employees as well as potential changes of their work
- Account for union-related activities in the Initial Schedule and building dependencies for change management activities (e.g., communications, training)
- Establish expectations with labor relations and union leadership

# Workforce, Organization & Stakeholders 2.6 Develop Change Management Plan

Objective: Develop change management activities and deliver communications to engage stakeholders prior to the migration

Responsible Party: (C) Customer (P) Provider **Activities** Create an initial Change Management Plan that includes a workforce planning approach, Communications Plan, Labor Relations Strategy and training needs (C) Develop and deliver messages based on the Communications Plan (C) Monitor feedback from stakeholders and adjust Communications Plan (C) Update Communications Plan based on labor relations meetings (C) Conduct Readiness Assessment (C) Report updates in governance meetings and Status Reports/Dashboards (C) **Stakeholders** Inputs Communications Plan Business Owner(s) (C) Stakeholder Feedback Program Manager (C) Labor Relations Activities Change Management Lead (C) Communications Lead (C) Outputs Change Management Plan **Updated Communications Plan Baseline Readiness Assessment** 

- · Communicate the value/benefits of migrations and business process changes to the larger workforce throughout the program
- Identify and describe the people, groups, departments, organizations, business processes, programs, and information technology (IT) systems/infrastructure that will serve as barriers to the change. Describe the ways in which these things will be a barrier to change
- Include barriers and understand key stakeholders and how they will react to the migration in the key messages
- Ensure all major stakeholders understand and buy in to the shared vision defined in Phase 0, and understand the role they play in the success of the initiative as outlined in the Major IT Business Case. The shared vision and roles stakeholders play should be reflected in the organization's Strategic Plan and personnel performance appraisals.

## 2.7 Conduct Initial Data Cleansing Activities

Objective: Continue cleansing data based upon data quality assessment results and agreed upon quality metrics in data governance model

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Assess data quality against defined criteria after cleansing activities from previous phase (C)
- 2. Update manual and automated cleansing methods as necessary for additional cleansing needs (C)
- 3. Conduct additional data cleansing and update scripts and batch cycles (C)
- 4. Report updates in governance meetings and Status Reports/Dashboards (C)

### $\rightarrow$

#### Inputs

- Data Cleansing Plan
- Data Quality Assessment Results

## Outputs

- Updated Data Cleansing Plan
- Data Cleansing Scripts

## iiii

#### **Stakeholders**

- Business Owner(s) (C)
- Program Manager (C)
- Functional Lead (C)
- Technical Lead/Solution Architect (C)
- Data Conversion Lead (C)
- Data SMEs (C)

### Q

- Begin data cleansing activities prior to migration activities and continuously throughout the implementation to assist with data readiness
- · Gain agreement on data governance including metadata management and data quality management
- Allocate a sufficient number of SMEs with the appropriate skill sets to support data conversion activities throughout the implementation
- Establish criteria and metrics through the Data Governance approach on what constitutes "clean" data

## Documentation Required for Phase 2 Tollgate Review

The following documentation is required in guiding a discussion to demonstrate readiness and gain approval for Phase 2. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the USSM M3 Tailoring Guide.

#### Phase 2 Documentation

- Provider Assessment Report (Federal Only)
- Engagement Phase IAA (Federal Only)
- · Updated Data Cleansing Plan
- USSM Risk Assessment Tool
- Business Needs Workbook
- Evaluation Criteria
- Draft RFI and Responses (Commercial Only)
- Implementation Approach/Schedule
- Price Estimates for Engagement, Migration, and O&M
- Draft RFP (Commercial Only)
- Updated LCCE for Engagement, Migration, and O&M
- Updated Procurement Plan

- · Updated Initial Schedule
- HR/Staffing Plan
- · Updated Program Management Plan
- Updated IV&V Plan
- · Status Reports/Dashboards
- Updated Risk Management Plan
- Updated RAID Log
- · Labor Relations Strategy
- Change Management Plan
- Updated Communications Plan
- Baseline Readiness Assessment
- Data Cleansing Scripts

### Information Contained in Tollgate Review Discussion

- 1. USSM Risk Assessment Tool
- 2. Initial Schedule Overview
- Updated LCCE
- 4. Business Needs Workbook
- Provider Selection Summary
- 6. HR/Staffing Plan Update (Customer)
- 7. HR/Staffing Plan Overview (Provider)
- 8. Scope of Services (Overview)
- 9. Procurement Approach
- 10. Change Management and Communication Approach
- 11. Labor Relations Strategy
- 12. Data Management/Data Quality Approach
- 13. Draft RFI and Responses (Commercial Only)
- 14. Top Risks

\*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM

#### Exit Criteria (to move into Phase 3)

- ✓ Provider Selected (Federal Only)
- ✓ RFP Drafted (Commercial Only)
- ✓ Mitigation Plans in Place for Major Risks/Issues
- ✓ Initial Schedule Updated
- ✓ Staffing Plan Ready for Execution

- ✓ Data Cleansing Commenced
- ✓ LCCE Updated for Engagement, Migration, and O&M
- ✓ Communications to Stakeholder Delivered
- ✓ Business Needs Workbook

## List of Guidance Items and Templates Available for Phase 2

Guidance Items are used by agencies to help with the engagement process. Templates are provided for agencies to help in the development of program documentation

Guidance Items	Templates	
<ul> <li>M3 Tailoring Guidance</li> <li>Business Needs Workbook</li> <li>Provider Assessment Report (Federal Only)</li> <li>Updated Scope of Services</li> <li>Implementation Approach/Schedule</li> <li>Engagement Phase IAA (Federal Only)</li> <li>Updated LCCE for Engagement, Migration, and O&amp;M</li> <li>Status Reports/Dashboards</li> <li>HR/Staffing Plan</li> <li>Updated Initial Schedule</li> <li>Updated Procurement Plan</li> <li>Updated Procurement Plan</li> <li>Updated RAID Log</li> <li>USSM Risk Assessment Tool</li> <li>Labor Relations Strategy</li> <li>Updated Data Cleansing Plan</li> </ul>	<ul> <li>M3 Tailoring Guidance</li> <li>USSM Risk Assessment Tool</li> <li>Business Needs Workbook</li> <li>Provider Assessment Report (Federal Only)</li> <li>Engagement Phase IAA (Federal only)</li> <li>HR/Staffing Plan</li> <li>Schedule</li> <li>Status Reports/Dashboards</li> <li>Risk Management Plan</li> <li>RAID Log</li> <li>Requirements Management Plan</li> <li>Tollgate 2 Review Discussion</li> </ul>	

# Phase 3: Engagement

**Phase Objective** 

Conduct detailed planning through a fit-gap analysis and finalize the implementation roadmap. An Agile approach should be adopted for this Phase.

Engagement 3: **Phase**:

**Program** Management



Plan

Workforce. Organization, & **Stakeholders** 

3.9 Execute Change Management

3.10 Develop Training Plan

**Technology** 

Responsible Party: Customer

Process & Service **Delivery** 

Shared

3.1 Integrate PMO Structures

3.2 Integrate Governance Structures

3.3 Update and Maintain Procurement **Plans** 

3.4 Monitor and Control Program Execution

3.5 Maintain and Execute Risk

**Processes** 3.6 Finalize Migration Approach

3.7 Update Lifecycle Cost Estimate for

Migration and O&M

3.11 Finalize Requirements

3.12 Conduct Requirements Fit-Gap Analysis

3.13 Finalize Target State Systems Environment

3.14 Develop Integrated Technical Strategy

3.15 Prepare Data for Mock Conversions (Data Cleansing, Data Mapping)

3.16 Finalize Target State Concept of Operations

3.17 Define Integrated Contact Center Structure

3.18 Define Service Level Agreements

**Phase Documentation** 

The following documentation is developed during Phase 3 and is used to inform the Phase 3 Tollgate Review discussion. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the USSM M3 Tailoring Guide.

#### Phase 3 Documentation

- Updated Implementation Approach/Timeline
- Updated LCCE for Migration and O&M
- Gap Analysis Report
- Updated Data Cleansing Plan
- O&M SLAs
- Go/No-Go Criteria for Go-Live Assessment
- Intent to Exercise Migration Option (Commercial)
- USSM Risk Assessment Tool
- Integrated Program Charter
- Integrated HR/Staffing Plan
- Integrated Program Management Plan
- Integrated IV&V Plan
- Integrated Governance Charter
- Gap Analysis Register
- Updated Procurement Plan
- Status Reports/Dashboards
- Change Request Log
- Change Request Form
- Lessons Learned Report
- Integrated Risk Management Plan
- Integrated RAID Log
- Migration Phase IAA Terms and Conditions (Federal Only)

- Migration Approach, including Technical Strategies
- Updated Labor Relations Strategy
- Updated Change Management Plan
- **Updated Communications Plan**
- **Updated Readiness Assessment**
- Updated Workforce Assessment
- Initial Training Plan
- Updated Requirements Management Plan
- RTM
- Validated and Updated As-Is Systems Environment
- Target State Systems Environment
- Configuration Management Plan
- CooP and Disaster Recovery Plan
- Interface Strategy
- **Enhancement Strategy**
- Updated Data Cleansing Scripts
- Documented Data Structure and Mapping
- **Data Conversion Plan**
- **Target State Concept of Operations**
- Scope of Services
- Integrated Contact Center Strategy

#### Information Contained in Tollgate Review Discussion

- 1. USSM Risk Assessment Tool
- 2. Target State Solution Scope
- 3. Fit-Gap Analysis
- Migration Plan. Schedule, and Release 4. Approach
- Top Risks 5.
- Updated Lifecycle Cost Estimate
- 7. Updated HR/Staffing Plan (Customer)
- 8. Updated HR/Staffing Plan (Provider)

  - Procurement Approach (Customer)

- 10. Procurement Approach (Provider, Federal)
- 11. Updated Change Management and Communications Approach
- 12. Training Approach
- 13. Contact Center Approach
- 14. Data Management/Data Quality Approach
- 15. Integrated Program Governance Model
- 16. Lessons Learned

### Exit Criteria (to move into Phase 4)

- Fit-Gap Analysis Completed
- ✓ PMO and Governance Process Integrated
- ✓ LCCE Updated for Migration and O&M
- Migration Approach Finalized
- ✓ Integrated Master Schedule Drafted
- ✓ SLAs for Migration and O&M Defined
- ✓ Go/No-Go Criteria Approved

\*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM.

# Program Management 3.1 Integrate PMO Structures

Objective: Establish an integrated PMO team and processes to manage and oversee the activities shared by the customer and provider throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- Onboard provider PMO lead and team (P)
- 2. Review and update the Program Charter based on changes to the scope or timeline of the program (S)
- 3. Determine and agree on PMO roles and responsibilities between the customer and provider agencies (S)
- 4. Document the roles and responsibilities in an integrated HR/Staffing Plan (S)
- 5. Review customer Independent Verification and Validation (IV&V) procedures and update IV&V Plan (S)
- 7. Develop integrated Program Management Plan (including schedule, scope, risk, procurement, cost, communications/stakeholder, and quality) (S)
- 8. Develop integrated Quality Assurance Surveillance Plan (QASP) for procurement activities to monitor metrics and performance of provider during the program (C)
- Create an Integrated Master Schedule (IMS), using the customer's Initial Schedule and refine and continuously elaborate on the IMS for all activities during Phase 3 (S)
- 10. Begin managing schedule through agreed upon procedures (S)

## - Inputs

- · Customer Program Charter
- HR/Staffing Plan
- Initial Schedule
- IV&V Plan

- Program Management Plan
- Status Report

## ijji

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C)
- Program Manager (C, P)
- PMO Lead (C, P)
- PMO Team (C, P)

## Outputs

- · Integrated Program Charter
- Integrated HR/Staffing Plan
- IMS

- Integrated Program Management Plan
- Integrated IV&V Plan

- For large agencies and complex implementations involving segregated business processes, teams should be co-located to ensure ease of communication, collaboration and problem solving; and to maximize program integration, including network access and conferencing needs
- Hold detailed discussions on the customer's and provider's goals, processes that will be migrated, systems, and program close-out roles and responsibilities early on
- Develop an integrated program plan that is a coordinated view of activities from the customer and provider and takes specific customer needs into consideration
- Staff and engage both customer and provider PMO teams in the governance process to prevent governance gaps and disruptions to the flow of information
- · Establish and communicate customer and provider roles and responsibilities through written agreements
- Establish and confirm common nomenclature between the provider and customer organizations to ensure clear and concise communication throughout Phase 3 and 4
- Use MOUs to document SMEs commitment and maintain accountability for participating in Fit-Gap sessions
- Ensure Provider transparency with regular reporting on expenditure to date

## Program Management 3.2 Integrate Governance Structures

**Objective:** Develop an integrated governance structure that establishes program activity ownership and decision making authority for the customer and provider agencies throughout a migration

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- Identify provider governance bodies that will participate in the migration effort (P)
- Define integrated governance authority, roles, and responsibilities for oversight, management decision-making and risk/issue escalation (S)
- Establish integrated governance meeting cadence and status reporting timelines for the remainder of the program (S)
- 4. Create Integrated Governance Charter (S)
- Begin executing against Governance Charter to guide Phase 3 activities (S)

### Inputs

- Existing Governance Bodies and Processes within Customer and Provider Agencies
- **Customer Governance Charter**
- Engagement Phase IAA (Federal Only)

## Outputs

Integrated Governance Charter

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)

- Establish goals, timeframes, resources, and responsibilities clearly during the migration that has buy-in from senior management at the customer and provider agencies
- Develop an integrated governance model to make decisions in alignment with the objectives and goals of the program
- Obtain buy-in from internal customer and provider agencies early on to establish communication channels throughout the migration
- Encourage decisions to be made at the lowest possible level, while allowing elevation of important or contentious issues through the governance model
- Develop an integrated recurring meeting and status reporting cadence to help align customer and provider leadership on the status of ongoing activities and priorities

# Program Management 3.3 Update and Maintain Procurement Plans

**Objective:** Develop integrated Procurement Plans and strategy to meet migration and O&M needs, inclusive of professional services, hardware, software, and infrastructure

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Sign IAA for Phase 3 Engagement support if a Federal provider was selected in Phase 2 (S)
- 2. Release Request for Proposal (RFP) for Phase 3 Engagement services if a commercial provider path was selected in Phase 2 (C)
- 3. Evaluate solicitation responses, conduct final evaluation and award contract to selected commercial provider (C)
- 4. Update Procurement Plans based on migration timeline and scope (C, P)
- 5. Collaborate with category manager (or designated team) to identify acquisition strategy for any additional support contracts (C, P)

- 6. Manage procurement lifecycle and contract performance against Procurement Plan for Phase 3 program support services (C, P)
- 7. Develop RFPs, Requests for Quotes (RFQs), and Performance Work Statements (PWSs) for Phases 4 and 5 (C, P)
- 8. Draft IAA for Phase 4 and draft, negotiate, and finalize IAA (C, P)
- 9. Report changes to Procurement Plans and procurement decisions in governance meetings and Status Reports/Dashboards (C, P)

### **→** Inputs

- Customer Procurement Strategy
- Provider Procurement Strategy
- Integrated PMO Structure and Processes
- Integrated Governance Structure and Processes

## Outputs

Updated Procurement Plan

### Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)
- Contracting or Procurement Officer (as needed) (C, P)

- Identify personnel from the customer and provider agencies with critical skill sets and align them with specific program activities
- Bring on subject matter experts (SMEs) and information technology (IT) personnel on a timely manner to ensure a successful migration
- Define people, budget, and contracts before beginning implementation activities; align activities to specific resources in the IMS
- Validate software license needs based on user counts

## **Program Management** 3.4 Monitor and Control Program Execution

Objective: Monitor, measure, and report on program migration progress

Responsible Party: (C) Customer (P) Provider 7. Initiate and perform change requests to address changes in schedule, scope, and requirements throughout the program through the Change Request Form, documenting changes through the Change Request Log (S) 8. Develop and distribute Status Reports/Dashboards (S) Hold status meetings to monitor status against milestones, issues, risks, and make decisions needed for work streams (S) 10. Escalate decisions and issues as needed through governance bodies (S) 11. Conduct executive briefings with organization leadership and oversight entities as necessary (S) **Stakeholders** Updated HR/Staffing Plans Executive Sponsor (C, P) Integrated Governance Charter Business Owners (C, P) Status Reports/Dashboards Program Managers (C, P) PMO Leads (C, P) PMO Teams (C, P) Functional Lead (C, P) Technical Lead/Solution Architect (C, P)

#### **Activities**

- Manage scope and program performance using Program Management Plan (S)
- Manage IMS through weekly updates of activities, dates, duration, and dependencies (S)
- 3. Manage costs against the budget (S)
- Manage and update HR/Staffing Plan as resources are on or off boarded or as needs change (S)
- Manage and update the IV&V Plan (S)
- Update program management documentation as necessary (S)

### Inputs

- Integrated Program Charter
- Integrated Program Management Plan
- Updated IMS
- Integrated IV&V Plan

## **Outputs**

- Integrated Program Management Plan
- Status Reports/Dashboards
- Integrated IV&V Plan
- Change Request Log

- Change Request Form
- IMS
- Lessons Learned Report
- Updated Implementation Approach/Timeline

- Include all migration activities and responsible parties in the Integrated Master Schedule
- Implement weekly change control process to manage changes to the IMS to understand downstream impacts and associated risks
- Review and update the integrated program plan regularly and establish an integrated recurring meeting and status reporting cadence
- Utilize collaboration tools to the fullest extent in order to facilitate information sharing across the migration program
- Create a consolidated list of action items for the customer and provider

# Program Management 3.5 Maintain and Execute Risk Processes

Objective: Execute risk management processes to identify and mitigate risks and issues throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Share



#### **Activities**

- 1. Integrate risk processes between the customer and provider and update the Risk Management Plan (S)
- 2. Maintain and update Risks, Actions Items, Issues, and Decisions (RAID) Log, coordinating across all work streams, with new risks, changes to existing risks, and status of risk mitigation activities continuously (at a minimum of every two weeks) throughout Phase 3 (S)
- 3. Develop and employ mitigation strategies continuously throughout Phase 3 (S)
- Report on new risks/issues and ongoing risk/issue mitigation activities in governance meetings and Status Reports/Dashboards (S)
- 5. Perform risk assessment (S)

## $\rightarrow$

### Inputs

- Integrated Governance Charter
- · Updated Status Reports/Dashboards
- Integrated Risk Management Plan
- Integrated RAID Log

### Outputs

- Integrated Risk Management Plan
- Integrated RAID Log
- USSM Risk Assessment Tool

## iiii

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- Risk Manager (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)

- Develop integrated risk management between the customer and provider and establish a risk management function within the PMO to coordinate all risk management activities across the customer and provider before migration
- Hold regular risk management meetings and include risk management into status reporting and escalation procedures. Ensure documentation of risks in RAID Log in order to facilitate communication of risks.
- Develop risk management roles and responsibilities for customer and provider team members and executives and train team members on identifying and mitigating risks
- · Train and empower risk liaisons and points of contact in risk management to improve accountability

# Program Management 3.6 Finalize Migration Approach

Objective: Develop Migration Approach, schedule, and cost based on fit-gap analysis and enter into Migration Phase IAA/Contract

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- 1. Develop an initial Migration Approach and IMS based on RTM and timeline requirements (S)
- 2. Finalize Migration Approach including a release approach based on fit-gap analysis and finalized Scope of Services (P)
- 3. Develop plan for system decommissioning post migration (C)
- 4. Develop detailed design of the retained organization (C)
- Develop draft IAA (Federal only) for Phase 4 migration activities with scope of services, including cost estimates, based on the Migration Approach and schedule (P)

- 6. Prepare Intent to Exercise Migration Option (Commercial only) (C)
- 7. Develop Go/No-Go Criteria to assess readiness for Go-Live. Criteria may include: program readiness, system readiness, workforce readiness, and operational readiness (S)
- 8. Report updates in governance meetings and Status Reports/Dashboards (S)

## $\rightarrow$

#### Inputs

- RTM
- · Gap Analysis Report
- Data Conversion Strategy
- Test Strategy

## Outputs

- Migration Phase IAA Terms and Conditions (Federal Only)
- Intent to Exercise Migration Option (Commercial)
- Migration Approach, including Technical Strategies
- · Go/No-Go Criteria for Go-Live Assessment
- IMS

## Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Manager (C, P)
- PMO Lead (C, P)
- PMO Team (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Contracting Officer (C, P)

- Define, agree on, and communicate customer and provider roles and responsibilities prior to the start of implementation through the IAA and implementation team organization charts and Responsible, Accountable, Consulted, Informed (RACI) Matrix
- Understand the IAA services, SLAs, and cost structures and develop relevant metrics to be able to monitor provider performance
- Set up the Service Level Agreement to foster a mutually beneficial relationship. Make sure that both the provider and customer are clear on expectations of success defined in Activity 1.6

# Program Management 3 7 Update Lifecycle Cost

## 3.7 Update Lifecycle Cost Estimate for Migration and O&M

Objective: Update the estimated costs of the migration based on fit-gap analysis, and to manage and plan budgetary needs

· Updated Procurement Plan

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- Provide migration and O&M cost estimates to customer based on requirements validation and fit-gap analysis, process for closing gaps, implementation timeline, and migration and O&M roles and responsibilities between the customer and provider (P)
- 2. Negotiate and agree on best and final offer for migration and O&M costs (S)
- 3. Identify changes required to LCCE based on selected providers' cost estimates and consider reasonableness and affordability (C)
- 4. Update LCCE (according to cost management plan) for migration and O&M (C)
- 5. Compare actual spending with budget and adjust LCCE as needed (C)

Report changes to program costs and actual spending in governance meetings and Status Reports/Dashboards (S)

## **→** Inputs

- Migration Approach
- RTM
- Gap Analysis Report
- Updated LCCE

## Outputs

Updated LCCE for Migration and O&M

## iiii

#### Stakeholders

- Executive Sponsor (C)
- Business Owners (C)
- Program Managers (C)
- PMO Leads (C)
- PMO Teams (C)
- Budget or Financial Analysts (as needed)
   (C)

### 9

#### **Best Practice**

• Conduct lifecycle cost analyses and incorporate migration cost estimates from the provider to plan out-year budget needs and requests

# Workforce, Organization & Stakeholders 3.8 Engage with Labor Relations

**Objective:** Continue to engage and communicate with labor relations to obtain approval towards a shared services migration

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Determine target state workforce needs (C) Identify potential impact on staff by reviewing Target State Concept of Operations and workforce assessment (C) Engage in communications with union leadership based on Labor Relations strategy (C) 4. Determine the methods to align to Collective Bargaining Agreements (CBAs), resolve issues and document outcomes and next steps (C) Update the Labor Relations Strategy as needed (C) Report updates in governance meetings and Status Reports/Dashboards (S) Inputs **Stakeholders**  Labor Relations Strategy Program Manager (C) Change Management Lead (C) Communications Lead (C) Labor Relations Leader(s) (C) Outputs **Updated Labor Relations Strategy** 

### Best Practice

• Account for union-related activities in the Integrated Master Schedule and building dependencies for change management activities (e.g., communications, training)

# Workforce, Organization & Stakeholders 3.9 Execute Change Management Plan

Objective: Maintain and execute the change management and communications plan based on feedback from the previous phases; implement updates as appropriate

Responsible Party: (C) Customer (P) Provider (S) Shared

Activities

- 1. Develop and deliver messages based on the Communications Plan (C)
- 2. Monitor feedback from stakeholders and adjust Communications Plan (C)
- 3. Update Communications Plan based on labor relations meetings (C)
- 4. Conduct assessment to identify how the workforce may be impacted by the migration (C)
- 5. Update Readiness Assessment to further understand stakeholder ability to adapt to change (C)
- 6. Determine if provider needs to adjust staffing levels based on the requirements of the new customer and, if yes, develop staffing plan (P)

7. Report updates in governance meetings and Status Reports/Dashboards (S)

Inputs

- Change Management Plan
- Communications Plan
- · Baseline Readiness Assessment

Outputs

- Updated Change Management Plan
- Updated Communications Plan
- · Updated Readiness Assessment
- Updated Workforce Assessment

i**jii** s

#### **Stakeholders**

- Program Manager (C)
- Change Management Lead (C)
- Communications Lead (C)
- Workforce Lead (C)
- Functional Lead (C, P)

- Institute frequent communication sessions with stakeholders
- Align business process efforts to change management tasks to better communicate and coordinate process changes with the change management strategy components
- Create and deploy user surveys to monitor success of Organizational Change Management drives

## Workforce, Organization & Stakeholders 3.10 Develop Training Plan

Objective: Develop a plan and approach for training curriculum, design, development, delivery, and evaluation

Responsible Party: (C) Customer (P) Provider **Activities** Review customer organization training Scope of Services (S) Review provider migration and O&M training capabilities and associated costs (S) Finalize training services for Phases 4 and 5 and define roles and responsibilities for development and delivery (S) 4. Develop Initial Training Plan to include approach, audience, purpose, delivery methods, timeline, and evaluation (P) Review and finalize Initial Training Plan (S) Report updates in governance meetings and Status Reports/Dashboards (S) Inputs **Stakeholders Business Needs Workbook** Program Manager (C, P) Change Management Lead (C, P) Scope of Services Stakeholder Analysis Training Lead (C, P) As-Is Workforce Assessment Communications Lead (C, P) Functional Lead (C, P) Outputs Initial Training Plan

# **Best Practice**

· Define the customer's and provider's training needs early on in the program lifecycle

# Technology 3.11 Finalize Requirements

**Objective:** Perform knowledge transfer of requirements, validate requirements, and baseline all standard and unique requirements with approvals to inform the fit-gap analysis

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Update Requirements Management Plan and processes based on provider's approach (S)
- 2. Share updates to documentation of requirements, Target State Systems Environment, and Target State Concept of Operations with provider (C)
- 3. Create a joint Requirements Traceability Matrix (RTM) (S)
- 4. Prioritize mission critical and nice-to-have requirements against standard requirements and provider capability, and capacity in the RTM (S)
- 5. Finalize requirements with Business Owners and baseline the RTM (S)
- 6. Report updates in governance meetings and Status Reports/Dashboards (S)

## - Inputs

- Target State Systems Environment
- Target State Concept of Operations
- Initial Business Capabilities
- Business Needs Workbook

• Line of Business Standard Requirements (e.g. Financial Management, Human Resources)

### **iii**i Sta

## Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Manager (C, P)
- Requirements Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Functional SMEs (C, P)
- Technical SMEs (C, P)
- Managing Partner/Line of Business Sponsor (Line of Business)

## Outputs

- Updated Requirements Management Plan
- RTM

### Q F

- Conduct system demonstrations and Conference Room Pilots (CRPs) to validate the solution meets the intended scope of services requirements
- Provide training to SMEs on requirements processes and how to define, communicate, and document requirements effectively (e.g., essential, verifiable requirements)
- Provide criteria to define mission critical versus nice-to-have requirements to enable improved provider selection
- Use requirements management tool and establish requirements management approach that follows leading practices to increase consistency and enhance traceability throughout the program's lifecycle
- · Validate the requirements are testable

## 3.12 Conduct Requirements Fit-Gap Analysis

Objective: Understand gaps between the customer requirements and provider's standard solution and processes and develop gap solutions to inform the migration approach, timeline, and revised cost estimates

\*\*Responsible Party: (C) Customer\*\* (P) Provider\*\* (S) Shared

#### **Activities**

- Identify where functional and technical (e.g., security, interfaces) requirements can be met by the provider's standard solution and where gaps may exist using the baselined RTM (P)
- 2. Conduct stakeholder validation sessions to review the fit-gap analysis. A sample fit-gap process kick-off is available <a href="here">here</a> that can be used to guide agencies (S)
- 3. Design gap solutions with options for configuration changes, enhancements, and processes changes and review with the customer (P)
- 4. Select the desired solution to resolve each gap (S)
- 5. Document gaps and proposed solutions in Gap Analysis Report (P)

- 6. Use gap solutions to inform migration and release approach, schedule, and revised cost estimate (S)
- 7. Manage requirements through the RTM and PMO change control processes as agreed upon in the Requirements Management Plan and PMO governance (P)
- 8. Report updates in governance meetings and Status Reports/Dashboards (S)

## **→** Inputs

- Baselined RTM
- · Gap Analysis Report from Due Diligence
- · Provider's Standard Solution and Requirements

## Outputs

- · Gap Analysis Report
- Gap Analysis Register

## İ

#### Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Manager (C, P)
- Requirements Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Functional SMEs (C, P)
- Technical SMEs (C, P)
- Managing Partner/Line of Business Sponsor (Line of Business)

### $Q_{i}$

- · Assess functional, technical, and operational requirements as part of the fit-gap analysis
- Develop a detailed approach for the fit-gap with a Business Process Reengineering (BPR) Statement document that includes an Overview, BPR Vision, fit-gap Purpose and Objectives, and defines exit/success criteria for the process. A sample fit-gap process kick-off guide is available here
- Use live demonstrations for fit-gap review sessions
- Document gaps using formal gap ID forms and assess consensus with feedback surveys. A sample gap ID form is available <a href="here">here</a>
- Use the Gap Analysis Report to identify the potential opportunities to standardize business processes across divisions and offices

## 3.13 Finalize Target State Systems Environment

Objective: Perform knowledge transfer of as-is environment and finalize the Initial Target State Systems Environment that capture all required interfaces, application, security/privacy, and data layers

· Initial Target State Systems Environment

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Perform knowledge transfer to provider to gain an understanding of the customer's As-is Systems Environment including which interfaces to legacy systems will be required (C)
- Review Initial Target State Systems Environment and compare against the provider's standard solution to determine where gaps exist (S)
- 3. Develop solutions for technical gaps where enhancements are required to systems and infrastructure and where new interfaces will be required (P)
- Assess gap solutions of technical environment based on cost and timeline implications and document impacts to release strategy (S)

- Finalize Target State Systems Environment, through technical reviews if necessary, to define the scope of the migration and at each release, if applicable (S)
- 6. Report updates in governance meetings and Status Reports/Dashboards (S)

## Inputs

- Vision and Business Case
- **RTM**
- Existing Enterprise Architecture Documents & System **Specifications**

## Outputs

- Validated and Updated As-Is Systems Environment
- Target State Systems Environment

#### **Stakeholders**

- Program Manager (C, P)
- Business Owners (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Interface Lead (C, P)
- Functional SMEs (C, P)
- Technical SMEs (C, P)

- Leverage the current systems architecture and specification documents as a starting point
- Document critical interfaces between legacy systems and new systems including detailed data requirements and network requirements

## 3.14 Develop Integrated Technical Strategy

**Objective:** Develop the IT strategy to define the overall management and execution approach to system enhancements and implementation

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

Based on the fit-gap analysis and finalized Target State Systems Environment, develop the Migration Plan, including the approach for technical components:

- 1. Develop Business Intelligence (BI) and Data Warehouse Strategy (S)
- 2. Develop reports strategy including BI development standards and tool analysis (S)
- 3. Develop Interface Strategy (S)
- 4. Develop Enhancement Strategy (S)
- 5. Update plan to decommission systems post-migration (C)
- 6. Document development controls (S)

- 7. Document configuration and workflow strategy (S)
- B. Develop Configuration Management/Change Request Process (S)
- 9. Document Continuity of Operations (CooP) and Disaster Recovery Plan (S)
- 10. Develop Test Plan (S)
- 11. Report updates in governance meetings and Status Reports/Dashboards (S)

## **→** Inputs

- RTM
- Target State Concept of Operations
- Target State Systems Environment
- Business Intelligence and Data Warehouse Strategy

## Outputs

- Test Plan
- Configuration Management Plan
- · CooP and Disaster Recovery Plan
- Interface Strategy

## Stakeholders

- Program Manager (C, P)
- Business Owners (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Interface Lead (C, P)
- Data Conversion Lead (C, P)
- Functional SMEs (C, P)
- Technical SMEs (C, P)
- Change Management Lead (C, P)
- PMO Lead (C, P)

## Best Practice

• Conduct a thorough analysis early to determine which existing reports are still in use and need to be included in requirements

· Enhancement Strategy

• Minimize enhancements, leverage bolt-ons where possible, to help ease patch/fix application and upgrade path

## 3.15 Prepare Data for Mock Conversions (Data Cleansing, Data Mapping)

Objective: Jointly develop a Data Conversion Plan, with input from the data cleansing process, and execute against plan to address potential data conversion issues

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Develop integrated data governance approach to include process, roles and responsibilities, and cleansing and mapping criteria (S)
- 2. Review customer data architecture (P)
- 3. Discuss standard data management approach with customer (P)
- 4. Finalize an integrated approach and plan for data cleansing, mapping, extract/transfer/load, mock conversion, conversion, and data validation (S)
- 5. Assess data quality based on cleansing activities from previous phase against defined criteria (S)
- 6. Initiate legacy-to-target data mapping (S)

- 7. Identify data errors/anomalies and prioritize resolution activities (S)
- 8. Develop and execute Data Cleansing Scripts and perform manual corrections as needed, updating as needed (S)
- 9. Validate results of data cleansing and readiness for conversion based on data quality criteria and metrics (C)
- 10. Report updates in governance meetings and Status Reports/Dashboards (S)

## Inputs

- Data Cleansing Plan
- Data Quality Assessment Results
- Existing System Data Dictionaries
- Existing Data Governance Model

- Initial Data Cleansing Results
- · Existing Data Quality Assessments
- Existing Data Cleansing Plan

## iiii

#### **Stakeholders**

- Program Manager (C, P)
- Business Owners (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Data Conversion Lead (C, P)
- Data SMEs (C, P)

## Outputs


- Updated Data Cleansing Plan
- · Updated Data Cleansing Scripts
- · Documented Data Structure and Mapping
- · Data Conversion Plan

### Q

- Begin data cleansing activities prior to migration activities and continuously throughout the implementation to assist with data readiness
- Agree on data governance including metadata management and data quality management
- · Incorporate additional post Go-Live data cleansing and quality activities into data conversion strategy, schedule, and resource planning
- Investigate provider service offerings around post Go-Live conversion support prior to finalizing cleansing metrics

## Process and Service Delivery 3.16 Finalize Target State Concept of Operations

Objective: Define which processes and services will be performed between the customer and provider to understand the Target State Concept of



RTM

Gap Analysis Report

- **Initial Target State Concept of Operations**
- As-Is Workforce
- As-Is Process Flows
- Scope of Services

## Outputs

· Target State Concept of Operations

- Business Owners (C, P)
- Program Manager (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Technical SMEs (C, P)
- Functional SMEs (C, P)

# Process and Service Delivery 3.17 Define Integrated Contact Center Structure

Objective: Understand provider contact center capabilities, finalize customer care procedures, and define customer and provider roles and responsibilities for issue resolution

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Document requirements for the customer contact center function based on Target State Concept of Operations and O&M requirements (C)
- 2. Review provider contact center capabilities, tier structure, and estimated cost of services (S)
- 3. Identify gaps between provider contact center capabilities and the customer requirements (S)
- Develop gap solutions for contact center gaps and adjust estimated cost of services (S)
- 5. Document Integrated contact center Strategy to implement changes to contact center processes, roles, and capacity for customer and provider (S)

6. Report updates in governance meetings and Status Reports/Dashboards (S)

## Inputs

- Business Needs Workbook
- Target State Concept of Operations
- Scope of Services

## Outputs

- · Scope of Services
- Integrated Contact Center Strategy

#### **Stakeholders**

- Business Owners (C, P)
- Program Manager (C, P)
- PMO Lead (C, P)
- PMO Team (C, P)
- Functional Lead (C, P)
- Functional SMEs (C, P)
- Change Management Lead (C, P)

### Q

#### **Best Practice**

• Develop procedures to triage and escalate inquiries and incidents between the customer and provider

# Process and Service Delivery 3.18 Define Service Level Agreements

Objective: Define the level of service standards provided to the customer during operations and maintenance

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Review Target State Concept of Operations and roles and responsibilities for O&M Finalize service level metrics, targets, and remediation or issue resolution policies services (S) (S) 2. Review and discuss existing provider service level metrics to determine if there Report updates in governance meetings and Status Reports/Dashboards (S) need to be adjustments (S) Identify additional service level metrics based on objective, clearly-defined, and measurable criteria (S) Gain stakeholder buy-in on metrics that will be used post-migration to measure O&M performance as part of the Performance Management Plan (S) Define performance management capabilities, processes, and tools (S) Inputs **Stakeholders**  SLAs Executive Sponsor (C, P) Engagement Phase IAA (Federal Only) Business Owners (C, P) Program Manager (C, P) PMO Lead (C, P) PMO Team (C, P) Functional Lead (C, P) Outputs Technical Lead/Solution Architect (C, P) O&M SLAs Technical SMEs (C, P) Functional SMEs (C, P)

### Best Practice

• Include services and systems with identified target metrics in your SLAs

## Documentation Required for Phase 3 Tollgate Review

The following documentation is required in guiding a discussion to demonstrate readiness and gain approval for Phase 3. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the <u>USSM M3 Tailoring Guide</u>.

#### Phase 3 Documentation

- Updated Implementation Approach/Timeline
- Updated LCCE for Migration and O&M
- Gap Analysis Report
- Updated Data Cleansing Plan
- O&M SLAs
- Go/No-Go Criteria for Go-Live Assessment
- Intent to Exercise Migration Option (Commercial)
- USSM Risk Assessment Tool
- · Integrated Program Charter
- Integrated HR/Staffing Plan
- IMS
- Integrated Program Management Plan
- Integrated IV&V Plan
- Integrated Governance Charter
- Gap Analysis Register
- Updated Procurement Plan
- Status Reports/Dashboards
- Change Request Log
- Change Request Form
- Lessons Learned Report
- Integrated Risk Management Plan
- Integrated RAID Log
- Migration Phase IAA Terms and Conditions (Federal Only)

- Migration Approach, including Technical Strategies
- Updated Labor Relations Strategy
- Updated Change Management Plan
- Updated Communications Plan
- Updated Readiness Assessment
- Updated Workforce Assessment
- Initial Training Plan
- Updated Requirements Management Plan
- RTM
- Validated and Updated As-Is Systems Environment
- Target State Systems Environment
- Test Plan
- Configuration Management Plan
- CooP and Disaster Recovery Plan
- Interface Strategy
- Enhancement Strategy
- Updated Data Cleansing Scripts
- Documented Data Structure and Mapping
- · Data Conversion Plan
- Target State Concept of Operations
- · Scope of Services
- Integrated Contact Center Strategy

### Information Contained in Tollgate Review Discussion

- 1. USSM Risk Assessment Tool
- 2. Target State Solution Scope
- Fit-Gap Analysis
- Migration Plan, Schedule, and Release Approach
- 5. Top Risks
- 6. Updated LCCE
- 7. HR/Staffing Plan Update (Customer)
- 8. HR/Staffing Plan Update (Provider)
- 9. Procurement Approach (Customer)
- 10. Procurement Approach (Provider, Federal)
- 11. Updated Change Management and Communications Approach
- 12. Training Approach
- 13. Contact Center Approach
- 14. Data Management/Data Quality
  Approach
- 15. Integrated Program Governance Model
- 16. Lessons Learned

\*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM

### Exit Criteria (to move into Phase 4)

- ✓ Gap Analysis Completed
- ✓ PMO and Governance Process Integrated
- ✓ LCCE Updated for Migration and O&M

- ✓ Migration Approach Finalized
- ✓ Integrated Master Schedule Drafted
- ✓ SLAs for O&M Defined
- ✓ Go/No-Go Criteria Approved

## List of Guidance Items and Templates Available for Phase 3

Guidance Items are used by agencies to help with the engagement process. Templates are provided for agencies to help in the development of program documentation

Guidance Items		Templates	
<ul> <li>M3 Tailoring Guidance</li> <li>Integrated HR/Staffing Plan</li> <li>Integrated Governance Charter</li> <li>Updated Procurement Plan</li> <li>Status Reports/Dashboards</li> <li>Updated Implementation Approach/Timeline</li> <li>Lessons Learned Report</li> <li>Integrated Risk Management Plan</li> <li>Integrated RAID Log</li> <li>USSM Risk Assessment Tool</li> <li>Migration Phase IAA Terms and Conditions (Federal Only)</li> <li>Go/No-Go Criteria for Go-Live Assessment</li> <li>IMS</li> <li>Updated LCCE for Migration and O&amp;M</li> <li>Updated Labor Relations Strategy</li> <li>Updated Communications Plan</li> <li>Training Plan</li> <li>Updated Requirements Management Plan</li> <li>RTM</li> <li>Gap Analysis Report</li> <li>Target State Systems Environment</li> </ul>	<ul> <li>Configuration Management Plan</li> <li>Test Plan</li> <li>Data Conversion Plan</li> <li>Updated Data Cleansing Plan</li> <li>Integrated Contact Center Strategy</li> <li>O&amp;M SLAs</li> </ul>	<ul> <li>M3 Tailoring Guidance</li> <li>USSM Risk Assessment Tool</li> <li>Migration Phase IAA Terms and Conditions (Federal Only)</li> <li>Governance Charter</li> <li>HR/Staffing Plan</li> <li>Schedule</li> <li>Status Reports/Dashboards</li> <li>Risk Management Plan</li> <li>RAID Log</li> <li>Lesson Learned Report</li> <li>Training Plan</li> <li>Requirements Management Plan</li> <li>RTM</li> <li>Gap Analysis Report</li> <li>Gap Analysis Register</li> <li>Data Conversion Plan</li> <li>Test Plan</li> <li>Configuration Management Plan</li> <li>Change Request Form</li> <li>Tollgate 3 Review Discussion</li> <li>Gap ID Form</li> <li>Sample Fit-Gap Process Kick-Off</li> <li>Guide</li> </ul>	

# Phase 4: Migration

## Phase 4 Summary and Documentation

**Phase Objective** 

Build, test, and deploy the new system, concept of operations, and workforce design. An Agile approach should be adopted for this Phase.

#### Customer Responsible Party: Provider Shared . . . Workforce, Program **Process & Service** Organization, & **Technology** Management **Delivery Stakeholders** Migration 4.1 Monitor and Control Program Execution 4.7 Design Target State Organization 4.11 Conduct Security and Privacy Reviews 4.20 Finalize Service Level Agreements 4.2 Maintain and Execute Risk Processes 4.8 Execute Workforce Transition and 4.12 Define Roles and User Access 4.21 Design Target State Processes 4.3 Develop Integrated O&M Governance Prepare for Go-Live 4.13 Design, Configure, and Develop 4.9 Execute Training for Go-Live Systems 4.4 Prepare O&M Scope of Services and 4.10 Execute Labor Relations Strategy 4.14 Design and Develop Interfaces 4 4.15 Design and Develop Reports Contracts Phase 4.5 Assess Readiness for Go-Live 4.16 Design and Develop Data Warehouse 4.17 Conduct Mock Conversions 4.6 Update Lifecycle Cost Estimate for 4.18 Test Systems and Processes O&M 4.19 Develop and Execute Cutover Plan for Go-Live

#### **Phase Documentation**

The following documentation is developed during Phase 4 and is used to inform the Phase 4 Tollgate Review discussion. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the USSM M3 Tailoring Guide.

#### Phase 4 Documentation

- Updated Go/No-Go Readiness Criteria
- Go/No-Go Assessment Report
- **USSM Risk Assessment Tool**
- Change Request Log
- Change Request Form
- Updated Integrated Program Management Plan
- Updated IV&V Plan
- Status Reports/Dashboards
- Updated Integrated Risk Management Plan
- Updated Integrated RAID Log
- Integrated O&M Governance Charter
- O&M Contract or IAA
- Contingency Plan
- Updated LCCE for O&M
- Updated Workforce Assessment
- Workforce Transition Strategy

- Updated Training Plan

- Target State Organization Design

- **Updated Communications Plan**
- Targeted Cutover Communications Plan
- Updated Readiness Assessment
- Updated Change Management Plan
- Training Materials

- Training Evaluations
- Updated Labor Relations Strategy
- Security Documentation
- Privacy Documentation
- Baselined List of ID Credentials
- Updated RTM
- Configuration Workbooks
- Interface Control Document
- Reports Design Document
- Updated Data Warehouse Design Document
- Data Warehouse and BI Reports
- Updated Data Conversion Plan
- Mock Conversion Report
- Conversion Defect Loa
- Test Plan
- Test Scripts
- Test Results Report
- Test Defect Loa
- Cutover Plan
- Updated O&M SLAs
- Target State Process Maps
- Standard Operating Procedures

## Updated Business Process Reengineering Strategy

\*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM.

#### Information Contained in Tollgate Review Discussion

- USSM Risk Assessment Tool
- **Program Management Readiness** Criteria Tasks and Status
- Organizational Readiness Criteria Tasks and Status
- Technology Readiness Criteria Tasks
- and Status
- **Business Operations Readiness Criteria** Tasks and Status

#### **Exit Criteria**

✓ Go/No-Go Criteria Met

## 4.1 Monitor and Control Program Execution

Objective: Monitor, measure, and communicate program migration progress

Responsible Party: (C) Customer (P) Provider (S) Shared



#### Activities

- Manage Migration Integrated Master Schedule (IMS) through weekly updates of activities, dates, duration, and dependencies (S)
- 2. Manage scope and monitor program performance using Program Management Plan (S)
- 3. Manage costs against the budget (S)
- Manage and update Human Resources (HR)/Staffing Plan as resources are on or off boarded or as needs change (S)
- 5. Manage and update the Integrated Independent Validation and Verification (IV&V) Plan (S)

- 6. Update program management documentation as necessary (S)
- 7. Develop and distribute Status Reports/Dashboards and escalate decisions and issues as needed through governance bodies (S)
- 8. Hold status meetings to monitor status against milestones, issues, risks, and make decisions needed for work streams (S)
- 9. Hold executive briefing to share progress on transition (S)
- Continue to initiate and perform change requests to address changes in schedule, scope, and requirements throughout the program through the Change Request Form, documenting changes through the Change Request Log (S)

## 5

#### Inputs

- Program Charter
- Governance Charter
- IMS
- · Program Management Plan

#### Outputs

- Change Request Form
- Change Request Log
- Updated IMS
- Updated Integrated Program Management Plan

Status Report/Dashboards

- Updated IV&V Plan
- Status Reports/Dashboards

## iii s

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- Program Management Office (PMO) Leads (C, P)
- PMO Teams (C, P)
- · Functional Lead (C, P)
- · Technical Lead/Solution Architect (C, P)

### Q

- Review and update the IMS as necessary and maintain an integrated recurring meeting and reporting cadence
- Include all migration activities and responsible parties in the IMS. Migrations that include core and non-core services should align all services to the IMS
- Create a consolidated list of action items for the customer and provider
- Utilize collaboration tools to the fullest extent in order to facilitate information sharing across the migration program
- For large agencies and complex implementations involving segregated business processes, teams should be co-located to ensure ease of communication, collaboration and problem solving; and to maximize program integration, including network access, conferencing needs
- Ensure Provider transparency with regular reporting on expenditure to date

## 4.2 Maintain and Execute Risk Processes

Objective: Execute risk management processes to identify and mitigate risks and issues throughout the migration

Responsible Party: (C) Customer (P) Provider (S) Share



#### **Activities**

- 1. Maintain and update Risk Management Plan as necessary (S)
- 2. Develop and employ mitigation strategies continuously throughout the migration (S)
- 3. Maintain and update Risk, Action Items, Issue, Decision (RAID) Log with new risks and status of risk mitigation at a minimum of every 2 weeks throughout the migration (S)
- 4. Report on new risk and ongoing risk mitigation activities in governance meetings and Status Reports/Dashboards (S)
- 5. Perform risk assessment (S)

## - Inputs

- Integrated Governance Structure and Process
- Status Reports/Dashboards
- IV&V Plan
- Integrated Risk Management Plan

## Outputs

- Updated Integrated Risk Management Plan
- Updated Integrated RAID Log
- USSM Risk Assessment Tool

## iiii

#### Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Manager (C, P)
- Risk Manager (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)

## Best Practice

• Maintain a risk management function within the PMO to coordinate all risk management activities across the customer and provider before migration

Integrate RAID Log

- Hold regular risk management meetings and include risk management into status reporting and escalation procedures. Include documentation of risks in RAID Log in order to facilitate communication of risks
- Maintain risk management roles and responsibilities for customer and provider team members and executives, and train team members on identifying and mitigating risks

## 4.3 Develop Integrated O&M Governance

Objective: Develop integrated O&M governance structure to manage and oversee system and process performance

Responsible Party: (C) Customer (P) Provider (S) Share



#### **Activities**

- 1. Identify provider governance bodies that will participate during O&M (P)
- Define integrated governance authority, roles, and responsibilities for oversight and management decision-making on topics such as risk/issue escalation, SLA monitoring, contract negotiations, service/change requests, and management after system Go-Live (S)
- 3. Establish integrated governance meeting cadence and reporting timelines for customer and provider (S)
- 4. Create integrated O&M Governance Charter (S)
- 5. Begin executing against governance charter to facilitate decision-making and issue escalation upon Go-Live (S)

## **→** Inputs

- Existing Governance Bodies and Processes within customer and provider agencies
- Customer Governance Charter
- Migration Phase IAA (Federal Only)

## Outputs

Integrated O&M Governance Charter

## iiii

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)

### $\mathbf{q}$

- Establish goals, timeframes, resources, and responsibilities clearly during the migration that has buy-in from senior management at the customer and provider agencies
- Encourage decisions to be made at the lowest possible level, while allowing elevation of important or contentious issues through the governance model

## 4.4 Prepare O&M Scope of Services and Contracts

Objective: Develop O&M scope of services, contract terms and conditions, and SLAs and gain agreement to have support in place post-deployment

Responsible Party: (C) Customer (P) Provider (S) Shared Activities Sign IAA for Phase 4 migration activities, if Federal provider selected (S) Negotiate terms and conditions of IAA/Contract for O&M including scope of Update Procurement Plans for the migration based on scope of services and services, SLAs, and cost structure (S) Sign IAA/Contract for O&M (S) migration timeline (S) Manage procurement lifecycle and contract performance against Procurement Report updates in governance meetings and Status Reports/Dashboards (S) Plan for Phase 4 program support services (C) Report changes to Procurement Plans in governance meetings and Status Reports/Dashboards (S) Draft O&M IAA/Contract, including SLAs and costs, based on the scope of services expected for Phase 5 and continued O&M activities (P) **Stakeholders** Inputs · Scope of Services Executive Sponsor (C, P) Business Owners (C, P) Program Managers (C, P) PMO Leads (C, P) PMO Teams (C, P) **Outputs** O&M Contract or IAA

### Best Practice

· Understand the IAA services, SLAs, and cost structures and develop relevant metrics to be able to monitor provider performance

# Program Management 4.5 Assess Readiness for Go-Live

Objective: Monitor program performance and measure against go-live criteria to assess the program's readiness for Go-Live

RAID Log

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Finalize Go/No-Go Criteria, which may include program readiness, system readiness, workforce readiness, and operational readiness (S)
- 2. Identify deliverables/milestones required to demonstrate successful migration (S)
- 3. Develop Contingency Plan to prepare in case a No-Go decision is made or solution needs to be rolled back to existing environment (S)
- 4. Perform Go/No-Go Assessment using criteria and develop Go/No-Go Assessment Report and preliminary decision 30 60 days prior to Go-Live (S)
- 5. Present Go/No-Go Assessment to customer and provider leadership, USSM, and Line of Business Managing Partner to review decision and finalize (S)

- 6. Document results of Go/No-Go decision, including mitigation steps for risks for deploying the solution or executing the Contingency Plan (S)
- 7. If Go decision is made, begin executing Cutover Plan and monitor activities towards deployment (S)
- 8. If No-Go decision is made, execute Contingency Plan procedures (S)

## - Inputs

- Go/No-Go Assessment Criteria
- Updated Status Reports/Dashboards
- IMS
- Program Management Plan

## <del>□</del>

#### **Outputs**

- Contingency Plan
- · Updated Go/No-Go Readiness Criteria
- Go/No-Go Assessment Report

## iiii

#### **Stakeholders**

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)

### Q

#### **Best Practice**

• Define Go/No-Go Assessment Criteria upfront and define measurable criteria to make decisions

# Program Management 4.6 Update Lifecycle Cost Estimate for O&M

Objective: Update the estimated costs of a migration based on O&M Scope of Services to manage and plan budgetary needs

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** 1. Update O&M cost estimates to customer based on agreed upon scope of services (P) Negotiate and agree on best and final offer for O&M costs (S) Identify changes required to Lifecycle Cost Estimate (LCCE) based on selected provider's cost estimates and consider reasonableness and affordability (C) Update LCCE (according to cost management plan) for O&M (C) Compare actual spending with budget and adjust LCCE as needed (C) Report changes to program costs and actual spending in governance meetings and Status Reports/Dashboards (C) Inputs **Stakeholders** Migration Approach • Updated Procurement Plan Executive Sponsor (C) Requirements Traceability Matrix (RTM) Business Owners (C) Gap Analysis Report Program Managers (C) Updated LCCE PMO Leads (C) PMO Teams (C) Budget or Financial Analysts (as needed) Outputs (C) Updated LCCE for O&M

## Best Practice

• Conduct lifecycle cost analyses and incorporate cost estimates from the provider to plan out-year budget needs and requests

# Workforce, Organization & Stakeholders 4.7 Design Target State Organization

**Objective:** Identify and design the target state organization needs and prepare for changes to the workforce

Responsible Party: (C) Customer (P) Provider **Activities** Review Target State Concept of Operations and Target State Process Flows (C) Align customer organizations to Target State Process Flows (C) Define roles and responsibilities including position descriptions and job duties (C) Map staff to positions (C) 5. Continue to assess impact of reorganization on the workforce (C) Develop strategy for workforce transition (C) Evaluate provider organization workforce based on customer migration and determine if there are impacts to provider workforce and Organization Structure (P) Inputs **Stakeholders** As-Is Workforce Assessment Program Manager (C, P) Change Management Lead (C, P) **Current Organization Structure Target State Process Flows** Training Lead (C, P) Target State Concept of Operations Communications Lead (C, P) Outputs Target State Organization Design **Updated Workforce Assessment** Workforce Transition Strategy

## Best Practice

• Confirm the accuracy of the organizational structures based on the records maintained by first level managers versus the customer human capital office

### Workforce, Organization & Stakeholders 4.8 Execute Workforce Transition and Prepare for Go-Live

Objective: Execute against and expand upon Communications Plan to include targeted communications against the Cutover Plan

· Updated Change Management Plan

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

- Develop and deliver messages based on the Communications Plan (C)
- Monitor feedback from stakeholders and adjust Communications Plan (C)
- Update Communications Plan based on labor relations meetings (C)
- Update Workforce Assessment to identify how the workforce may be impacted by the migration (C)
- 5. Update Readiness Assessment to further understand stakeholder ability to adapt to change (C)
- 6. Create an additional, targeted Communications Plan based on Cutover Plan timeline and activities (S)

- 7. Update Communications Plan based on workforce transitions to the Target State Organization Structure, if needed (C)
- 8. Develop strategy for employee transition and notify staff of reorganization, if required (C)
- Develop and deliver messages based on the targeted Communications Plan (S)

#### Inputs

- Communications Plan
- Cutover Plan
- Change Management Plan

#### Outputs

- **Updated Communications Plan**
- **Targeted Cutover Communications Plan**
- **Updated Readiness Assessment**

#### **Stakeholders**

- Program Manager (C, P)
- Training Lead (C, P)
- Change Management Lead (C, P)
- Communications Lead (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)

#### **Updated Workforce Assessment**

#### **Best Practice**

Deliver communications to stakeholders directly before Go-Live regarding new systems, processes, and roles

# Workforce, Organization & Stakeholders 4.9 Execute Training for Go-Live

Objective: Develop and deliver training to the organization to prepare for Go-Live

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Review and update the Training Plan to include specific training styles tailored to customer segments affected by the migration (C) Design training content and supporting materials and develop job-aids (S) Plan logistics for training delivery and confirm training roles and responsibilities (S) Deliver training (S) Develop Training Evaluation form and feedback process (S) 6. Collect feedback and update Training Materials and delivery methods as needed (S) Inputs Stakeholders Training Plan Program Manager (C, P) Training Lead (C, P) Change Management Lead (C, P) Communications Lead (C, P) Outputs **Updated Training Plan Training Materials Training Evaluations** 

- · Consider developing webpages to share information for ease of access and frequent use by employees
- Provide training in a variety of formats to accommodate different learning styles of stakeholders

## Workforce, Organization & Stakeholders 4.10 Execute Labor Relations Strategy

**Objective:** Continue to manage the relationship(s) with the union(s)

**Best Practice** 

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Review Target State Organization Design and updates to requirements based on the migration along with the updated workforce assessment to identify potential impacts on staff (C) Engage in communications with Union Leadership based on Labor Relations Strategy (C) 3. Determine the methods to align to collective bargaining agreements (CBAs), resolve issues and document outcomes and next steps (C) 4. Update the Labor Relations Strategy as needed (C) 5. Finalize union agreements to proceed with deployment activities (C) Inputs **Stakeholders** Labor Relations Strategy Program Manager (C) Change Management Lead (C) Change Management Plan Communications Lead (C) Labor Relations Leader(s) (C) Outputs · Updated Labor Relations Strategy

## • Encourage participation in regularly scheduled "Meet and Discuss" session with union leadership and organization management

## Technology

### 4.11 Conduct Security and Privacy Reviews

Objective: Conduct security and privacy reviews to validate the system (data, applications, interfaces, network) is protected and personally identifiable information (PII) and data are secure

Responsible Party: (C) Customer (P) Provider (S) Shared

#### **Activities**

#### **Conduct Privacy Reviews:**

- 1. Develop Privacy Framework to include system categorization, data type, handling, storing and sharing method, and incident response process (S)
- 2. Develop Privacy documentation and training material (if needed) to provide guidance to all stakeholders (S)
- 3. Implement Privacy training roadmap and integrate with overall training plan (S)
- 4. Roll out privacy regulations to all users (S)
- 5. Document and receive Systems of Record Notice, if required (S)

#### **Conduct Security Reviews:**

- Understand provider security environment and assess against requirements (S)
- 2. Develop Security documentation and Security Test Plan if applicable (S)
- B. Execute security test according to test plan to include both physical and logical security, document and correct issues (S)
- 4. Request and receive Authority to Operate (ATO) if necessary (S)

### Inputs

- RTM
- Gap Analysis Report
- Target State Concept of Operations
- Integrated Technical Strategy

### Outputs

- Security Documentation, including Security Test Results and ATO
- Privacy Documentation, including Initial Privacy Assessment, FIPS 199, System of Records Notice (SORN), Privacy Impact Assessment

#### Stakeholders

- Program Manager (C, P)
- Functional Lead (C, P)
- Functional SMEs (C,P)
- Data SMEs (C)
- Technical Lead/Solution Architect (C, P)
- Security Lead (C, P)
- ISSO (C, P)
- Network SME (C, P)
- PMO Lead (C, P)

- Understand the customer's ATO process and allow sufficient time to get documentation through review and approvals
- Develop and define Security/Privacy plan before development as part of the Target State Solution Architecture
- · Begin security and privacy planning early and include security steps across all migration phases

Responsible Party: (C) Customer (P) Provider (S) Shared

## Technology 4.12 Define Roles and User Access

Objective: Define roles and user access according to user requirements

7. Provide credentials to end users for testing, training, and production (S)



- Document roles and access rights, segregation of duties, identification (ID) request and ID management processes based on Identity, Credentials, and Access Management Framework (ICAM) (S)
- 2. Finalize roles and responsibilities for granting user access in O&M (S)
- 3. Implement Security Configuration for user roles and user access as documented in ICAM (P)
- 4. Assign user access rights to employees (S)
- 5. Load production user accounts (P)
- 6. Test production user accounts (P)

#### **→** Inputs

- RTM
- · Gap Analysis Report
- Target State Process Flows
- Target State Organization Structure

### Outputs

· Baselined List of ID Credentials

#### Stakeholders

- Program Manager (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Security Lead (C, P)
- ISSO (C, P)
- Network SME (C, P)
- PMO Lead (C, P)
- Change Management Lead (C,P)
- Training Lead (C, P)

#### **Q** Best Practice

• Have an ID management tool, ID request process, and contact center procedures to resolve access related issues in place before cutover

Integrated Technical Strategy

- · Provide sufficient security access to the deployment team to perform their tasks effectively in advance of deployment
- Establish security roles and responsibilities well in advance of deployment to resolve issues while time allows

## Technology

### 4.13 Design, Configure, and Develop Systems

Objective: Design, configure, and develop changes and enhancement of system software, hardware, and documentation throughout the lifecycle

Responsible Party: (C) Customer (P) Provider (S) Shared

• Configuration Management Plan

Activities

- 1. Document Configuration Workbooks to understand data and system layouts (P)
- 2. Create baseline system configuration and execute unit test to validate configuration changes (P)
- 3. Assess and define batch jobs (P)
- 4. Define and verify business process controls framework (P)
- 5. Baseline and sign-off on functional and technical requirements (S)
- 6. Develop functional and technical specifications for enhancement based on requirements (P)
- 7. Code and unit test enhancements (P)

3. Validate the configuration and controls with customer Functional SMEs (and Technical SMEs) to validate enhancements have met requirements (S)

→ Inputs

- RTM
- Target State Architecture Solution
- Integrated Technical Strategy
- · Gap Analysis Report

Outputs

- Updated RTM
- · Configuration Workbooks

Stakeholders

- Program Manager (P)
- Technical Lead/Solution Architect (P)
- Configuration Lead (P)
- Development Team (P)
- Functional Lead (C, P)
- Functional SMEs (C, P)
- Managing Partner/Line of Business Sponsor (Line of Business)

- Leverage functional specifications to support contact center team, test case, script development, training development, and user guide development
- Conduct Configuration Workbook validation after Conference Room Pilots (CRPs) to help the customer better understand the configuration options
- Consider hiring or staffing independent Enterprise Resource Planning (ERP) experts to provide unbiased configuration alternatives for the customer

## Technology 4.14 Design and Develop Interfaces

Objective: Design and develop interfaces between applications

Responsible Party: (C) Customer (P) Provider **Activities** 1. Create or update Interface Control Documents to describe the functionality including data flow, security and controls, and transfer methods between various legacy systems (P) 2. Coordinate with the interface partner to collaborate and agree on data exchanges, integration methods and unit testing timeframes (S) 3. Code and unit test Interfaces (P) Establish batch jobs to execute interfaces and conduct integration testing (S) Inputs **Stakeholders** • Target State Concept of Operations RTM Program Manager (C, P) **Target State Architecture Solution** Technical Lead/Solution Architect (C, P) Integrated Technical Strategy Development Team (C, P) Functional Lead (C, P) Gap Analysis Report Network SME (C, P) Outputs Interface Control Document

- Maintain a detailed network architecture to help troubleshoot interface design and development issues
- Conduct frequent checkpoints with interfacing application developers between customer and provider
- Coordinate early with external interface providers to properly plan testing windows

# Technology 4.15 Design and Develop Reports

Objective: Design and develop operational reports

Responsible Party: (C) Customer (P) Provider Activities Based on reporting requirements within RTM, design reports (P) Validate report designs with customer (S) Build and unit test reports (P) Provide sample reports and prepare for user testing (P) Inputs Stakeholders RTM • Data Warehouse, Data Model Design Program Manager (P) **Target State Concept of Operations** ERP application data models Technical Lead/Solution Architect (P) Integrated Technical Strategy Development Team (P) Gap Analysis Report Functional Lead (P) Functional SMEs (C, P) Network SME (P) Outputs Reports Design Document Updated Data Warehouse Design Document

- Conduct a thorough analysis of current reports to determine which are still needed or used before developing reports in the new system
- Prioritize reporting requirements and develop reports in phases
- Include sufficient time to develop and test reports

## Technology

### 4.16 Design and Develop Data Warehouse

Objective: Design and develop data warehouses to meet the needs of the customer

Responsible Party: (C) Customer (P) Provider Activities Design target state master and transactional data and data marts, considering existing Data Warehouse structure and historical reporting needs (P) Design Master Data Management Approach (P) Document Warehouse design and obtain approval of the customer (P) Develop and test Extract, Transform and Load programs with source systems (S) 5. Build and test data marts (P) 6. Build and develop Business Intelligence reports (P) 7. Obtain approval of the customer (S) Inputs **Stakeholders** • Existing Data Warehouse Documentation RTM Program Manager (C, P) **Target State Concept of Operations** Technical Lead/Solution Architect (C, P) Integrated Technical Strategy Development Team (C, P) Gap Analysis Report Functional Lead (C, P) Network SME (C, P) Functional SMEs (C, P) Outputs · Data Warehouse and BI Reports

#### Best Practice

· Consider system scalability for future reporting needs

## Technology 4.17 Conduct Mock Conversions

Objective: Conduct mock data conversions to test transfer of data

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Define and test conversion scenarios (S) Design, build and unit test data conversion including extracting, transforming, and loading procedures (S) Design, build, and unit test validation/reconciliation reports (S) 4. Test manual conversion and document results (P) 5. Run mock conversion and document results (P) 6. Clean up data issues uncovered during mock conversions (S) Repeat subsequent mock conversions and update scripts as necessary, cleansing more data each time until program team is satisfied with data accuracy (S) Inputs **Stakeholders** · Data Quality Results RTM Program Manager (C, P) Integrated Technical Strategy Functional Lead (C, P) **Data Conversion Strategy** Functional SMEs (C) Data Cleansing Plan Updated Technical Lead/Solution Architect (C, P) Development Team (C, P) Network SME (C, P) Outputs Data Conversion Lead (C, P) Updated Data Conversion Plan Data SMEs (C, P) Mock Conversion Report Conversion Defect Log

#### Best Practice

• Conduct multiple mock conversions to mitigate complex conversion risks and include enough time in the IMS to correct anomalies and update conversion programs

# Technology 4.18 Test Systems and Processes

Objective: Test systems and processes and trace test cases and results in RTM

Responsible Party: (C) Customer (P) Provider **Activities** Develop Test Plans and Scripts (Integration, System, Regression, Performance/Stress, User Acceptance, 508, Smoke) (S) Plan and develop test data (S) Execute tests for each test cycle (S) Record, correct, and report defects (S) Perform regression test (S) Develop Test Results Report for each test cycle and confirm exit criteria have been met (S) Inputs **Stakeholders** Program Manager (C, P) RTM **Target State Concept of Operations** Technical Lead/Solution Architect (C, P) Integrated Technical Strategy Development Team (C, P) Functional Lead (C, P) Test Lead (C, P) Test Team (C, P) Outputs Test Plan Updated RTM Test Scripts Test Results Report Test Defect Log

- Sequence SIT and UAT testing with mock conversions to be able to test with quality data to validate both system functionality and reports/data
- Implement a consolidated defect tracking tool for use by both provider and customer during test planning; agree upon implementation tools (like requirements management and defect tracking tools) in the Migration IAA
- · Leverage the RTM to map and trace requirements, test cases, and test scripts
- Involve testing team members in requirements sessions to understand requirements better

## Technology

### 4.19 Develop and Execute Cutover Plan for Go-Live

Objective: Create and execute Cutover Plan to deploy the solution into production

Responsible Party: (C) Customer (P) Provider (S) Shared



- 1. Develop Cutover Plan to include pre cutover, cutover, and post cutover steps (S)
- 2. Integrate the Cutover Plan with the overall communication and program go live schedule
- 3. Communicate the cutover activities to stakeholders (S)
- 4. Execute pre cutover tasks (S)
- 5. Schedule all necessary checkpoints to monitor go live progress (S)
- 6. Execute cutover tasks to include deployment of code to production, activation of system components, and securing or shutting down legacy systems (P)
- 7. Initiate post cutover activities to include warranty period support (P)

B. Update decommissioning plan for legacy systems (C)

#### Inputs

- RTM
- Integrated Technical Strategy
- IMS

### Outputs

Cutover Plan

#### Stakeholders

- Program Manager (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Security Lead (ISSO) (C, P)
- Network SME (C, P)
- PMO Lead (C, P)
- PMO Team (C, P)
- Change Management Lead (C, P)
- Communications Lead (C, P)
- Data Conversion Lead (C, P)
- Interface Lead (C, P)

- Establish an ongoing and committed contact center support at each organization to help facilitate Go-Live transition
- Have all key SMEs available onsite during final pilot trial and actual deployment
- · Conduct daily meetings to monitor progress and issues for timely resolution

## Process and Service Delivery 4.20 Finalize Service Level Agreements

Objective: Finalize the agreement on the level of service from the provider during O&M

Establish SLAs with proper monitoring where both customer and provider responsibilities are clearly defined

Responsible Party: (C) Customer (P) Provider **Activities** Finalize O&M roles and responsibilities between the customer and provider (S) Validate and agree upon SLAs as an input to O&M IAA/Contract (S) Update/validate SLAs (as applicable) to ensure process steps are met that allow customers to meet agreed upon SLAs with provider (S) Inputs Stakeholders Executive Sponsor (C, P) SLAs Business Owners (C, P) Program Manager (C, P) PMO Lead (C, P) PMO Team (C, P) Functional Lead (C, P) Outputs Technical Lead/Solution Architect (C, P) Updated O&M SLAs Technical SMEs (C, P) • Functional SMEs (C, P) **Best Practice** 

### Process and Service Delivery 4.21 Design Target State Processes

**Objective:** Design the Target State Process Maps, activities, decision points, interrelationships, and systems interactions

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- 1. Finalize list of in-scope processes for migration and identify which processes will undergo reengineering (S)
- 2. Validate and update the Business Process Reengineering Strategy (S)
- 3. Validate and update process decomposition for in-scope processes based on Line of Business service catalogs (S)
- Develop Target State Process Flows for in-scope processes, considering internal control, segregation of duties, technology, handoffs, workloads, and manual workarounds (S)
- 5. Review, validate, and update processes with stakeholders (S)

6. Update and develop Standard Operating Procedures (SOPs) and develop Desk Guides/User Guide for customer and provider processes (S)

#### **→** Inputs

- · Target State Concept of Operations
- Target State Systems Environment

### Outputs

- Target State Process Maps
- Standard Operating Procedures
- · Updated Business Process Reengineering Strategy

#### St

#### **Stakeholders**

- Business Owners (C, P)
- Functional Lead (C, P)
- Technical Lead/Solution Architect (C, P)
- Technical SMEs (C, P)
- Functional SMEs (C, P)
- Program Manager (C, P)

- Establish a standardized and common process decomposition to have consistency in terminology using guidance from the applicable Line of Business
- Perform business process alignment activities rather than traditional business process reengineering to avoid bad practices continuing in the new system
- Identify key functional process lead and SMEs to drive process ownership and decision making

## Documentation Required for Phase 4 Tollgate Review

The following documentation is required in guiding a discussion to demonstrate readiness and gain approval for Phase 4. Agencies purchasing transaction processing services only will identify relevant activities and artifacts for their project using the USSM M3 Tailoring Guide.

#### **Documentation for USSM**

- Updated Go/No-Go Readiness Criteria
- Go/No-Go Assessment Report
- USSM Risk Assessment Tool
- Change Request Log
- Change Request Form
- Updated IMS
- Updated Integrated Program Management Plan
- Updated IV&V Plan
- Status Reports/Dashboards
- Updated Integrated Risk Management Plan
- Updated Integrated RAID Log
- Integrated O&M Governance Charter
- O&M Contract or IAA
- Contingency Plan
- Updated LCCE for O&M
- Target State Organization Design
- Updated Workforce Assessment
- Workforce Transition Strategy
- Updated Communications Plan
- Targeted Cutover Communications Plan
- Updated Readiness Assessment
- Updated Change Management Plan
- Updated Training Plan
- · Training Materials

- Training Evaluations
- Updated Labor Relations Strategy
- Security Documentation
- Privacy Documentation
- Baselined List of ID Credentials
- Updated RTM
- · Configuration Workbooks
- Interface Control Document
- Reports Design Document
- Updated Data Warehouse Design Document
- Data Warehouse and BI Reports
- Updated Data Conversion Plan
- Mock Conversion Report
- Conversion Defect Log
- Test Plan
- Test Scripts
- Test Results Report
- · Test Defect Log
- Cutover Plan
- Updated O&M SLAs
- · Target State Process Flows
- Standard Operating Procedures
- Updated Business Process Reengineering Strategy

#### Information Contained in Tollgate Review Discussion

- USSM Risk Assessment Tool
- Program Management Readiness
   Criteria Tasks and Status
- Organizational Readiness Criteria Tasks and Status
- 4. Technology Readiness Criteria Tasks and Status
- 5. Business Operations Readiness Criteria Tasks and Status
- 6. Contingency Plan
- Risk and Issues Summary
- 8. Test Results
- 9. Data Conversion Results

\*Bolded documentation should be submitted for the Tollgate Review discussion. Additional information may be requested by USSM

**Exit Criteria** 

✓ Go/No-Go Criteria Met

## List of Guidance Items and Templates Available

Guidance Items are used by agencies to help with the engagement process. Templates are provided for agencies to help in the development of program documentation.

Guidance Items	Templates
<ul> <li>M3 Tailoring Guidance</li> <li>Status Reports/Dashboards</li> <li>Updated IMS</li> <li>Updated Integrated Risk Management Plan</li> <li>Updated Integrated RAID Log</li> <li>USSM Risk Assessment Tool</li> <li>Integrated O&amp;M Governance Charter</li> <li>O&amp;M Contract or IAA</li> <li>Contingency Plan</li> <li>Updated LCCE for O&amp;M</li> <li>Updated Training Plan</li> <li>Updated Data Conversion Plan</li> <li>Mock Conversion Report</li> <li>Test Plan</li> <li>Test Defect Log</li> <li>Test Results Report</li> <li>Cutover Plan</li> <li>Updated O&amp;M SLAs</li> </ul>	<ul> <li>M3 Tailoring Guidance</li> <li>USSM Risk Assessment Tool</li> <li>Status Reports/Dashboards</li> <li>Governance Charter</li> <li>Schedule</li> <li>Change Request Form</li> <li>Risk Management Plan</li> <li>RAID Log</li> <li>RTM</li> <li>Training Plan</li> <li>Test Plan</li> <li>Test Report</li> <li>Data Conversion Plan</li> <li>Tollgate 4 Review Discussion</li> </ul>

# Phase 5: Operations

## Phase 5 Summary

Deliver services and conduct continuous process improvement. **Phase Objective** Responsible Party: Customer Provider Shared .00. Workforce, **Process & Service** Program Organization, & Management Delivery Stakeholders Phase 5: Operations 5.1 Review Performance against 5.4 Support Stabilization and Perform 5.5 Maintain Applications Post Go-Live 5.7 Conduct Continuous Process **Expected Benefits** Change Management 5.6 Decommission Legacy Systems Improvement 5.2 Collect Lessons Learned 5.8 Manage Integrated Contact Center 5.9 Monitor and Update Service Level 5.3 Implement Integrated O&M Governance Agreements

## Program Management 5 1 Review Performance and

## 5.1 Review Performance against Expected Benefits

Objective: Evaluate and measure the migration's performance and success to determine if objectives were achieved

Responsible Party: (C) Customer (P) Provider **Activities** Receive all final deliverables/milestones to determine program completion (S) Evaluate schedule, scope, and cost of the migration against baseline metrics (S) Collect data and evaluate Success Metrics against baseline and targets (S) Document the results of the program against Success Metrics and present results to USSM, provider and customer executives (S) 5. Collect and archive your cost actuals (S) Inputs **Stakeholders Updated Program Charter**  O&M Service Level Agreements (SLA) Executive Sponsor (C, P) Program Management Plan Business Owners (C, P) Integrated Master Schedule (IMS) Program Managers (C, P) Success Metrics PMO Leads (C, P) PMO Teams (C, P) Outputs · Final Report on Success Metrics

- Set defined performance and success metrics (including baselines and targets) at the beginning of the program to be able to measure and communicate the benefits intended and ultimately achieved
- Measure performance against KPIs set in Phase 1 and internal and external standards, including benchmarks.gsa.gov

### Program Management 5.2 Collect Lessons Learned

Objective: Identify the Program's successes and areas for improvement, and report findings in a Lessons Learned Report

Responsible Party: (C) Customer (P) Provider (S) Shared

### Activities

- 1. Develop a Lessons Learned Questionnaire and provide it to program stakeholders to gather feedback on the successes and areas for improvement, including feedback on the Communications Plan (S)
- 2. Distribute questionnaire and provide time for response (S)
- 3. Hold an optional meeting with program stakeholders to review lessons learned findings (S)
- Identify major successes and areas for improvement based on stakeholder responses (S)
- 5. Document the major successes, areas for improvement and lessons learned of the program and present results to USSM, provider and customer executives (S)

6. Conduct knowledge transfer from migration team to O&M team and closeout program (S)

#### Inputs

- Program Charter
- Program Management Plan
- IMS
- · Status Report/Dashboard

#### Outputs

- · Lessons Learned Questionnaire
- Lessons Learned Report

#### Stakeholders

- Executive Sponsor (C, P)
- Business Owners (C, P)
- Program Managers (C, P)
- PMO Leads (C, P)
- PMO Teams (C, P)

#### Best Practice

Provide the Lessons Learned Report to both the customer and provider

## Program Management 5.3 Implement Integrated O&M Governance

Objective: Implement O&M governance structures to manage and oversee performance after Go-Live

Responsible Party: (C) Customer (P) Provider (S) Shared



#### **Activities**

- Finalize Integrated O&M Governance Charter to include integrated governance authority, roles, and responsibilities for decision-making on topics such as risk/issue escalation, SLA monitoring, contract negotiations, service requests/change requests management after system Go-Live (S)
- 2. Implement processes and integrated governance meeting cadence and reporting timelines for customer and provider (S)
- 3. Update charter and processes as changes are identified or conduct an annual review (at a minimum) to determine if changes are needed (S)
- 4. Review and report on SLAs after Go-Live on the timeline specified in the SLA (P)

5. Review IAAs/contracts and SLAs at least once annually and determine if updates need to be made (C)

#### ÷□

#### Inputs

- O&M SLAs
- O&M Interagency Agreement (IAA)/Contracts

#### Outputs

- Integrated O&M Governance Charter
- O&M SLA Performance Reports
- Change Request Log



#### **Stakeholders**

- Business Owners (C, P)
- O&M Team (C, P)

#### 9

- Encourage decisions to be made at the lowest possible level, while allowing elevation of important or contentious issues through the governance model
- · Implement an integrated recurring meeting and status reporting cadence to help align customer and provider leadership on the status of ongoing activities and priorities

# Workforce, Organization & Stakeholders 5.4 Support Stabilization and Perform Change Management

Objective: Maintain regular communication with stakeholders and assess the effectiveness of the training after the migration is complete to support stabilization and user adoption

Responsible Party: (C) Customer (P) Provider (S) Shared

Activities

- 1. Develop and deliver messages based on the targeted cutover Communications Plan (S)
- 2. Assess the impact of the targeted cutover Communications Plan and provide stabilization support for transition (S)
- 3. Continue to conduct training for employees during the stabilization period (S)
- 4. Assess the impact of the training for employees through elevations and metrics (S)
- 5. Document lessons learned from Training Evaluations and stakeholder feedback on communications (S)
- 6. Develop a new Communications and Training Plan for O&M (S)

- 7. Conduct training on a regular basis and specifically as new employees are on boarded or as process improvements and/or system enhancements are made (S)
- 8. Develop and deliver ongoing methods and Communications Materials to message process improvements and/or system enhancements (S)

Inputs

- Change Management Plan
- Training Materials
- Training Assessment and Metrics
- Targeted Cutover Communications Plan

Outputs

- Completed Training Evaluations
- O&M Communications and Training Plan
- Communications Materials
- Training Materials

ijji

**Stakeholders** 

O&M Team (C, P)

- Develop and execute frequent and multi-directional communications to increase the likelihood that most stakeholders receive the messages
- Maintain job-aids, Standard Operating Procedures (SOPs) and Frequently Asked Questions (FAQs) and other documentation and ensure they are readily available for employees to refresh after migration

# Technology 5.5 Maintain Applications Post Go-Live

Objective: Support and maintain application post go-live to address system and user's concerns for operational effectiveness

Responsible Party: (C) Customer (P) Provider (S) Shared **Activities** Provide HyperCare (e.g., service desk, incident management, event management, access management) for 90 days after Go-Live (P) 2. Develop Post Implementation and Evaluation Report to capture lessons learned and next steps (S) Maintain applications, update documentations, and adjust resource, as required, through Information Technology Information Library (ITIL) management to meet SLAs and sustain an agreed upon level of operation performance (P) 4. Plan and perform future modernization efforts to improve operational effectiveness (P) Inputs **Stakeholders** Requirements Traceability Matrix (RTM) O&M Team (C, P) Target State Systems Environment Integrated Technical Strategy Cutover Plan Outputs · Post Implementation and Evaluation Report

- Engage O&M team early and conduct multiple simulations and training to adequately prepare support team before cutover
- Gain agreement on SLAs and SLA reporting and processes in advance of cutover
- Determine system administration split of responsibilities between customer and provider early and develop documentation to support

## Technology 5.6 Decommiss

### 5.6 Decommission Legacy Systems

Objective: Retire legacy systems including hardware, software, licenses, interface, and close out support contracts

Responsible Party: (C) Customer (P) Provider **Activities** 1. Once the Cutover Plan is complete, execute the Decommissioning Plan (C) Develop hardware disposition, software licensing, and contract end of life plan (C) 3. Archive software, data, and documentations (security and access) necessary to bring back the system if required (C) Retire applications, databases, and hardware per requirements (C) Provide Decommissioning Report (C) Inputs Stakeholders Cutover Plan Program Manager (C) Decommissioning Plan Business Owners (C) Functional Lead (C) Technical Lead/Solution Architect (C) Security SMEs (C) Network SMEs (C) Outputs O&M Team (C) · Decommissioning Report PMO Lead (C)

#### Best Practice

• Build decommissioning plan into the overall migration program to capitalize on cost reduction and operational improvements

## Process and Service Delivery 5.7 Conduct Continuous Process Improvement

**Objective:** Monitor operational performance to identify and implement process improvement opportunities

Responsible Party: (C) Customer (P) Provider **Activities** Monitor performance of the new system and processes (S) Identify areas for process improvement (S) Validate As-Is and document Target State Process Flows and update SOPs (S) Communicate changes to stakeholders and train end users as necessary (S) Inputs Stakeholders Target State Process Flows O&M Team (C, P) SOPs O&M SLAs **Outputs Updated Process Flows Updated SOPs** Updated O&M SLAs

- Define key performance metrics to monitor operations and identify improvement opportunities
- Define meeting cadence and mechanism for performance reviews, including customer satisfaction surveys
- Provider and Customer agencies should work together to correctly report shared services activity on the annual Government-wide benchmarking exercise hosted on MAX Collect

# Process and Service Delivery 5.8 Manage Integrated Contact Center

Objective: Provide service and assistance to customers in O&M


· Define mandatory requirements clearly and align with SLAs

Responsible Party: (C) Customer (P) Provider **Activities** 1. Provide customer care for issue resolution and escalation according to service level agreement (SLA) metrics (P) 2. Coordinate escalated requests between customer and provider (S) Document frequent issues and make appropriate requirement changes and training adjustments (S) Inputs Stakeholders O&M SLAs Business Owners (C, P) Contact Center Strategy Program Manager (C,P) PMO Lead (C, P) PMO Team (C, P) Functional Lead (C, P) Functional SMEs (C, P) Outputs Training Lead (C, P) Updated O&M SLAs Change Management Lead (C, P) · Communications Lead (C, P) **Best Practice** 

# Process and Service Delivery 5.9 Monitor and Update SLAs

Objective: Update the agreement on the level of service provided by the provider to the customer during operations and maintenance for a defined period of time

Responsible Party: (C) Customer (P) Provider (S) Shared



### Best Practice

• Establish SLAs with proper monitoring where both customer and provider responsibilities are clearly defined

## Abbreviations

Abbreviation	Definition
ATO	Authority to Operate
BI	Business Intelligence
CBA	Collective Bargaining Agreement
CooP	Continuity of Operations
CPIC	Capital Planning and Investment Control
CRP	Conference Room Pilot
ERP	Enterprise Resource Planning
FAQ	Frequently Asked Questions
GSA	General Services Administration
HR	Human Resources
IAA	Interagency Agreement
ID	Identification
IMS	Integrated Master Schedule
ICAM	Identity, Credentials, and Access Management Framework
IT	Information Technology
ITIL	Information Technology Information Library
ISSO	Information Systems Security Officer
IV&V	Independent Verification and Validation
LCCE	Lifecycle Cost Estimate
O&M	Operations and Maintenance
OMB	Office of Management and Budget
PIV	Personal Identification Verification

Abbreviation	Definition
PMO	Program Management Office
PWS	Performance Work Statement
QASP	Quality Assurance Surveillance Plan
RAID	Risks, Actions Items, Issues, and Decisions
RACI	Responsible, Accountable, Consulted, Informed
RFI	Request for Information
RFP	Request for Proposal
RFQ	Request for Quote
ROI	Return on Investment
ROM	Rough Order of Magnitude
RTM	Requirements Traceability Matrix
SLA	Service Level Agreement
SME	Subject Matter Expert
SOP	Standard Operating Procedure
SORN	System of Records Notice
USSM	Unified Shared Services Management

## Glossary - Stakeholders

Stakeholder	Definition
Budget or Financial Analyst	Individual who conducts budget or financial analysis
Business Owners	Responsible leader for particular business functions on customer side, e.g., CFO, CHCO
Change Management Lead	Responsible leader for change management activities for the program
Communications Lead	Responsible leader for communications activities for the program
Contracting/Procurement Officer	Individual responsible for procurement for the organization and managing contracts
Data Conversion Lead	Responsible leader for data conversion for the program
Data SMEs	Individuals with data subject matter expertise
Development Team	Group of individuals responsible for developing the technical solution
Executive Sponsor	Executive who sponsors the program
Functional Lead	Responsible leader for the functional aspect of solution implementation
Functional SMEs	Individuals with functional subject matter expertise
Interface Lead	Responsible leader for managing interfaces during the solution implementation
Information Systems Security Officer (ISSO)	Individual who is responsible for information systems security
Labor Relations Leader(s)	Responsible leader(s) for labor relations with the Union(s)

Stakeholder	Definition
Line of Business - Managing Partner/Line of Business Sponsor	Expert from a particular Line of Business who represents that Line of Business
Network SME	Individual with network subject matter expertise
O&M Team	Group of individuals who run O&M for customer and provider
Program Manager	Individual who manages the overall program and integration of activities
Requirements Lead	Responsible leader for the process of defining and managing requirements
Risk Lead	Responsible leader for risk management processes
Risk Manager	Individual who manages risk management processes
Security Lead	Responsible leader for security management
Security SME	Individual with security subject matter expertise
Technical Lead/Solution Architect	Responsible leader for the technical aspects of solution implementation
Technical SMEs	Individuals with technical subject matter expertise
Test Lead	Responsible leader for testing
Test Team	Group of individuals who run testing
Training Lead	Responsible leader for running training
Workforce Lead	Responsible leader for workforce planning

## Glossary

Term	Definition	
Input	An artifact (usually created in a prior activity) or an event recommended to support completion of activities	
Output	An artifact or event that is produced by an activity to facilitate robust planning and migration activities in comprehensive program artifacts	
Exit Outcome	An outcome that should be achieved by the time a phase is complete but is not necessarily a tollgate	
Guidance Item	A supporting tool for agencies to evaluate their plans and program artifacts against leading practices; guidance items can be used to shape the content of agency specific documentation when not using a template	
Tollgate	A checkpoint to assess risk and inform budget/funding decisions for the migration	
Tollgate Review Discussion	A summary review that must be submitted at the end of a tollgate with key components to inform risk review and budget/funding decisions for the migration	